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PREFACE
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SECTION I

INTRODUCTION

A. Purpose and Scope

The purpose of this phase of the program was to develop concepts for
the repair of bomb damaged runways at U.S. Air Force bases. The runways
at these bases would be a prime target in the event of hostile action by
an enemy. This has always been the case in modern warfare; however, since
hardened shelters are widely used to protect the aircraft, the runway has
become the number one target at a forward air base. For this reason, it is
important that the base Civil Engineer be equipped and able to execute a
bomb damage repair (BDR) in a minimum period of time.

The program to develop improved BDR concepts was divided into three
phases. The first phase involved the review of the large volume of literature
related to the subject of bomb damage repair. A separate report summarizing
this effort was submitted at the conclusion of the initial phase. Over 1000
abstracts were reviewed and screened and over 100 reports were reviewed in
detail.

The second phase, which this report covers, involved the preliminary
development of BDR concepts. Each concept was developed in sufficient detail
to determine if the procedure had capability of meeting the criteria for the
repair set forth in the contract. The most promising techniques were
presented at the conference held at Tyndall AFB. At the conclusion of this
conference, the Air Force selected four concepts for further development.

B. Technical Requirements

The ultimate goal of this project was to develop a BDR system which
will allow immediate launch of tactical aircraft followed by expedient repair
of a 50-ft by 5000-ft stcip within one hour of an enemy attack. It was
recognized that few, if any of the concepts would meet this goal, but the
final concept selected must optimize the trade-offs between cost, practicality,
and repair time.

There were a number of assumptions that were set forth in the contract
to be considered during the project. These assumptions were as follows:

1. Types of Pavements to be Repaired -

Portland cement concrete, asphaltic concrete, or portland cement
concrete with asphalt overlay were the types of pavements to be repaired.
The portland cement concrete will not be continuously reinforced but may
contain temperature steel. Consequently, repair concepts must be able to
handle pavements with temperature steel.

2. Types of Aircraft Traffic -

F-4 and F-111




7.

8.

Cc.

in Figure 1.

Damage Levels -

Three 750-1b bombs
Thirty 25-1b bombs

Types of Damage -

Spall, craters and camouflet

Minimum Acceptable Level of Repair

50 passes of either F-4 or F-111 aircraft

Maximum Level of Repair Required -

100 passes of F-4 or F-111 aircraft each day for two weeks

Acceptable Levels of Maintenance

e -2 o an v Mg R ‘ﬁ;“‘_‘ " A

Maintenance may be performed after each 50 passes if the time required
does not exceed one hour.

Operational Environment -

Temperature range: -25°F to 125°F
Adverse moisture: Snow, sleet, and rain

Other Hazards

Unexploded bombs and mines

Operational Scenario

An operational scenario was developed during this phase of the project.
The various tasks and subtasks involved in the BDR procedure are illustrated

All of the activities between the survey task and the painting

of the new centerline of the repaired strip are considered as part of this

program and are identified in Figure 1 as "Our Problem."

As can be seen in

the flow diagram, there are a number of different decisions and activities
that will have to be completed in order to launch the aircraft off of a
repaired surface. Some of this task includes the following:

] Survey

] EOD and Mine Clearance

. Deployment of Crews

o Debris Removal and Backfill Operation
° Repair Procedure or Technique Used

° Control of Aircraft Traffic.

ypE————y
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ATTACK

ENVIRONMENT
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K2

o (eometry

AIRFIELD
e Defense

e Vulnerability

1

DAMACGE
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e Status of Equipment
® Status of Personnel
e Conduct Survey

SURVEY
® Assess
x Threat Type(s)
x Damage Level (Includes detection)
X Runway Alternatives

)

e Mines/No Mines
® Duds/No Duds

® Delay Wpns/No Delay Wpns

DECISIONS
® Runway Selection
® Repair or Clean and Use

K|

e EOD
® Repair
® Cleaning

ASSEMBLE MEN & EQUIPMENT

e Marking
e Materials Handling

|

® Runway

e Traffic Lanes

e Mines/Duds/Delay Wpns

MARKING TASKS
® Stock Pile & Assy Zones
e Repair Zones

1

® Repair

DISTRIBUTE EQUIPMENT

e EOD ® Materials Handling

CLEAR DUDS/MINES/
DELAY WEAPONS

MATERIALS HANDLING TASKS
o Haul Select Fill
e Haul Surface Mat'l

]

1

OUR PROBLEM

e Clear Debris
® Backfill

@ Remove Upheaval
e Mix Fill

REPAIR TASKS

® Add Select Fill
® Mix Surface

e Add Surface
e Finish Surface

]

Clean and Sweep Tasks

]

Paint Centerline of Runway

-1

[ Launch and Recover Aircraft

Figure 1.

Operational Scenario

3
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A number of these tasks will be discussed in this report. It was felt
that the EOD and mine clearance problem was of such a nature that it should
be treated in a separate companion report on this project.

D. Objective

The objective of this program was to develop in a preliminary way a
number of concepts that could be used to rapidly repair a bomb damaged
runway. At the conclusion of this phase, a conference was held at Tyndall
AFB on June 1-2, 1978 to present the results of the first two phases and
to select the four repair concepts to be developed in detail.

The remaining sections in this report discuss the various activities
studied and the preliminary concepts developed.




SECTION II

TECENICAL DISCUSSION

A. Current BDR Techniques

At the present time the recommended rapid runway repair procedure
described in the Department of the Air Force Regulation 93-2 involves the use
of AM-2 mats. The repair procedure requires approximately four hours to
complete. A Program Review and Evaluation Technique (PERT) diagram of the
activities associated with this repair procedure is presented in Figure 2. It
is apparent from this diagram that there are a number of tasks that must be
accomplished in less time if the goal of repairing a bomb damaged runway
within one hour is to be approached.

An example of a PERT diagram for a one hour repair with the time
allocated for the major task is shown in Figure 3. As can be seen by comparing
the two PERT diagrams, some of the tasks will have to be done in 1/4 to
1/3 of the time presently required. This obviously indicates that the proce-
dures, equipment, and/or techniques used to accomplish these tasks will
have to be different. Three operational improvements which could significant-
ly reduce the repair time were identified. These are as follows:

1. Store fill and repair materials adjacent to the runway. This
reduces material handling time and equipment requirements for
material transport.

2. Use larger equipment to remove debris/upheaval and to install the
fill material. This increases the work applied to the task per
unit time.

3. Eliminate or modify the way that the AM-2 mat system is assembled.

Another observation that was made by the contractor project team mem-
bers was that, if debris is not used to fill the hole, about 550 cubic yards
of material must be put into the crater produced by a 750-pound bomb and
400 cubic yards of debris must be removed. Whereas if debris is used,
approximately 150 cubic yards of additional material must be used to £fill
the crater. Therefore, with the time constraint being what it is, debris
must be used to help fill the crater.

B. Activities and Considerations

1. Runway Damage Assessment

One of the first tasks that must be completed after an airfield has
been bombed is a survey of the damage. The results of this survey should
indicate the extent of damage done to the runway and be used to select the
area to be repaired. As can be seen in Figure 3, the task of surveying
and selecting the repair strip to be repaired will have to be accomplished
within the first 10 minutes of the effort in order to approach the goal of
a one-hour repair time. As a result, the area chosen to be repaired may not
be the optimum location from a viewpoint of minimizing the number of craters
that will have to be repaired. However, sufficient data should be collected
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and supplied to the officer in charge of the repair so that he may be
confident that the area that is chosen will be one of the best selections. !

4t Lo S i G

Thirteen different survey procedures were selected for evaluation on
this program. The procedures considered were as follows:

o

1. Helicopter Launched Following the Attack

Helicopter Launched Before the Attack

I e
[\
.

3. Ground Survey - Jeeps (1-6) with Communication to Base Command Center

4. Ground Survey - Single Jeep with Decision Maker

S. Television - Helicopter Based !
6. Television - Hard-Mounted at Selected Locations

7. Photography - Aerial Photography ;:
8. Electronics - Preinstalled Grid System &’
9. Electronics - Direct Coded Computer System with Input from

Helicopter Based Observer

10. Television - Remote Piloted Vehicle Based ,

11. Television - Balloon Mounted :

12. Runway Grid System - Ultraviolet Markings 1
] 13. Ground Survey - Armored Vehicle with Communication to Base Command .;
g Center ! 4

Each of these concepts is briefly described in Appendix A.

The runway damage assessment (RDA) procedures were independently &
evaluated by six members of the contractor project team using the evaluation
sheet shown in Figure 4. As indicat_.d in che figure, six technical and five
other considerations were evaluated. Each procedure was evaluated for
its ability to satisfy the various considerations with a score of 5 being
the highest value obtainable and 1 being the lowest. Each consideration was
rated for its importance in the operation and given a Weighting Index (WI).
A weighting index of 10 indicates a critical consideration, and a weighting
index of 2 is of much less importance to the operation. The total value for
each consideration was obtained by multiplying the score by the Weighting
Index.

The total value for each procedure was summed, and an average of the
six evaluations was tabulated to obtain a ranking of the various procedures.

R

After the first set of evaluations, five of the procedures were elimi-
nated from consideration primarily because it was felt that none of these
procedures could meet the time constraint allowance of 10 minutes for the
survey and selection within the present state-of-the-art technology associated
with each. These were the following:




RDA Concept # Evaluated By

TECHNICAL CONSIDERATIONS

1. Use of existing equipment and technology.

None Extensive
1 2 3 4 5

Response time.

>60 min 45-60 min 30-45 min 15-30 min <15 min
1 2 3 4 5

Effectiveness in darkness.

Not Effective Extremely Effective
1 2 3 5

Effectiveness adverse weather.

Not Effective
1 2

Provides needed data on
None
a. strafing (spall) 1
b. bomb damage 1
c. delayed ordnance 1
d. mined areas 1

Damage locations.

None
a. strafing (spall) 1
b. bomb damage 1
¢. delayed ordnance 1
d. mined areas 1

CONSIDERATIONS

RDA team safety

Extreme Exposure
1 2

Special skills required.

Many Highly
Skilled
Personnel
1

Extremely Effective
5

Extensive
5

5
5
5

Extensive
5

5
5
5

Minimal Exposure
5

No Highly
Skilled
Personnel
5

Figure 4. Sample Runway Damage Assessment Evaluation Sheet




SC__WI TOTAL

3. RDA team training required. 5 P
Extensive No
Training Training
1 2 3 4 5
4. Development costs ($ thousands). 2 ;

>1000  500-100 250-500 100-250 <100
1 2 3 4 5

5. Installation and Operational costs ($ thousands 5
per site).

>1000 500-1000 250-500 100-250 <100
1 2 3 4 5

REMARKS :

Figure 4. Sample Runway Damage Assessment Evaluation Sheet (Concluded)
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° Procedure No. 5 - Helicopter-Mounted Television. It was felt
that it would be difficult to accurately scale the projected
image on the TV screen for use with an interactive computer
system unless some grids were added to the runway. With specific
size grids, the computer operator should be able to estimate the
relative size of each crater, however the collection and analysis
of the damage data is expected to require longer than the
allotted 10 minutes for the survey and selection task.

o Procedure No. 7 - Aerial Photography with Stereoscopic
Interpretation. It was too time-consuming.

] Procedure No. 9 - Electronic-Direct Coding of Computer With
Input From Observer Onboard Helicopter. It was too time-
consuming.

. Procedure No. 10 - Television-RPV Based. Since all of the data

used with this system would be transmitted via video data link,
as opposed to a combination audio/video data link, it was
decided that the runway would have to have an elaborate grid
system so that the television monitoring crew would always be
able to determine the exact location of the craters. If a
typical alphanumerical system were used to identify each of the
grids, it is anticipated that the large number of lines and
identifiers could cause some confusion to the pilots during
normal flight operations.

) Procedure No. 11 - Television-Balloon Mounted. Weather limita-
tions affected this procedure.

The ranking of the other eight RDA procedures is presented in Table 1.
Also presented in this table are several other features of each procedure.
The RDA team safety is reported as a number between 1 and 10, with 10
representing the safest condition. A value for each concept was obtained by
averaging the result of the voting by the six evaluators. Those concepts
which require less exposure of the RDA team obviously score higher in this
category.

Response Time in minutes is the time required by the RDA team to
complete their survey and establish a centerline for the runway. The time
periods reported in the table were arrived at as a result of the voting of
the project team members based on their individual knowledge and experience.

Percent Effectiveness in Collecting the Desired Data if the Mission is
Completed is a measure of the performance of the concept without regard to
other aspects., Each number represents the percent effectiveness of that
concept to collect information on the type and location of runway damage even
during adverse weather and darkness.

Probability of Completing the Mission is based on the scores from the

three previous columns: team safety, response time, and data collection. The
ratings are qualitative. Negative aspects of the concept are indicated

below the rating. For example, a concept may have a good probability of
completing the mission, but the amount of time required is excessive so time
would be indicated as a negative aspect.
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. Cost - Development/Installation and Operation

o Special Skills and RDA Training Required

] Use of Existing Equipment and Technology

These three categories are self-explanatory and do not affect the technical
feasibility of the concept. In each concept employing a helicopter, the
installation and operation cost reflects the total purchase and maintenance
of the helicopter since the helicopter would be dedicated to Rapid Runway
Repair (RRR).

The top ranking procedure, Ground Survey With 1-6 Jeeps, has a low
RDA team safety and is time-consuming. The second ranked procedure, Ground
Survey with Armored Vehicles, is safer but is still time-consuming. The
third ranked procedure, Preinstalled Electronic Grid System, is safe and
quick; however, it would require considerable development and would be very
expensive.

The fourth ranked system, Prelaunched Helicopter With a Trained
Observer on Board. is quick, relatively safe, and utilizes current state-of-
the-art equipment and techniques; therefore, it appears that this procedure
would be the best procedure for runway damage assessment. A flow diagram
for a runway damage assessment scenario is presented in Figure 5.

a. Assemble Personnel and Equipment (Block 1)

Contingency plans for operations in the event of an attack must
include the formation of an RDA team and allocation of equipment for their use.
The RDA team would include at a minimum:

) Engineering Officer/Team Leader - The team leader would have
responsibility for the overall RDA effort and would make the
final selection of the emergency runway location. He must be
thoroughly familiar with base facilities, runway construction,
and the runway requirements of the aircraft using the
facility. This officer must have the experience and authority
necessary to select the emergency runway location immediately
upon his evaluation of the damage, as observed during the RDA
flight. The RDA team leader could be the Base Civil Engineer,
a member of his staff, or the OIC of the RED HORSE/Prime BEEF
detachment on base.

] Helicopter Pilot - The pilot would be responsible for seeing
that the helicopter was at the assembly area at the time of an
alert and for flying observation missions as required during
RDA efforts. A co-pilot or crew chief may also be included in
the crew.

® Recorder/Observer - The recorder/observer must be familiar with
the base runway layout, the location of repair equipment and
supplies, and the survey maps used during the RDA survey. He
will be responsible for observing and recording bomb damage
and mined areas on the survey map during the RDA activity and
assist in determining the emergency runway centerline. A
minimum of one recorder/observer is required; two are recommended.
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1. Assemble Personnel and Equipment

1.1 Shelter Persomnnel and
Equipment in Assembly
Area At Time of
Alert
1.2 Assemble Survey Materials -
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- i
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Figure 5. Runway Damage Assessment Scenario




Equipment required to support the RDA activity includes:

L Helicopter - The helicopter for the RDA activity must provide
space for three to five personnel, plus sufficient room to
record damage and mine data on the survey map. It should be
equipped with downward facing lights for nighttime observation
and a launcher for dye markers. Secure voice communication from
air to ground may also be necessary.

° Survey Maps - An accurate scale map of the runway area must be
available for recording bomb damage and determining the location
of the emergency runway. The map should contain a grid coordinate
system which can be easily communicated by radio to EOD, mine
clearing, and repair crews on the ground. It is recommended
that runway length be permanently marked on each runway every
100 feet (from the prevailing upwind end), and these markings
should be reflected on the survey map. At least two copies of
the map should be available to the RDA team; copies must also be
provided to the EOD, mine clearing, and runway repair crews.

° Runway Template - A template should be constructed of plastic
or other material which reflects the size of the emergency
runway (50 feet x 5000 feet) to the scale of the map. This
template will be used by the team leader and observer/recorder to
determine the best fit of the runway, considering existing bomb
damage and mined areas.

The procedure for accomplishing the task illustrated by block 1 of the
figure would be as follows:

Block 1.1 - Shelter personnel and equipment in assembly area - Upon
alert of an impending attack , the RDA team will report to a predesigna-
ted assembly area. The needed equipment should be stored at the area
on a permanent basis; the helicopter should be flown to the area and
sheltered prior to attack. The assembly area should be the same as
that used by the mine clearing, EOD, and runway repair crews.

Block 1.2 - Assemble survey materials, load helicopter - During or
immediately after the attack, the materials should be retrieved from
storage, checked for completeness, and loaded in the helicopter.

b. Launch Runway Damage Assessment Aerial Survey (Block 2)

This block is self-explanatory; once the ALL CLEAR signal has
been received, the helicopter and crew will take off and begin the survey.
The shelter for the helicopter should have enough vertical clearance to allow
the craft to become airborne prior to leaving the sheltered area. In this
mannetr, mines or bomb damage in the assembly area will not impede RDA
activities.

c. Conduct Runway Damage Assessment Aerial Survey (Block 3)

The purpose of this task is to determine theextent and location
of damage to the runway system so that the best location for the emergency
runway can be determined.



Block 3.1 - Assess damage - runways, taxiways, equipment, and materials
storage areas — Through a series of passes over the runway system., the
RDA team will determine the locations and extent of bomb damage. They
will also observe the types of damage (caused by various weapons) and

make an initial evaluvation of the repair effort required.

-
3
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3

Bt SR A e

Block 3.2 - Locate mined areas ~ In addition to assessing the damage, {
the RDA crew will also observe and note the locations of mined areas
of the runway system. This information will be used in determining 3

E the location for th~ emergency runway; exact location and extent of ) i
3 mined areas ror rliaring purposes will be determined separately by .
the mine clearing crew. ©A

Block 3.3 - Record on summary maps - The information obtained by the
RDA team will be plotted on the scaled survey map.

RN

d. Establish Runway Centerline and Boundaries (Block 4)

The final task of the RDA team is to determine a location for
the emergency runway and to mark its boundaries so that repair activities
can begin.

Block 4.1 - Is the area mined? - Mined areas offer a significant
barrier to rapid repair activities. Normally, more than an hour is
required to clear the mines before repair work can begin, and even
then there is the danger of overlooked or unexploded mines. There-
fore, the presence of mines will have a significant impact on the ;
area chosen for RRR activities. 1

Block 4.2 - Is there a runway area clear of mines? - Efforts should
be made to locate an area of sufficient size (50 feet x 5000 feet)

which is clear of mines, considering also the extent of damage and

availability of repair materials.

Block 4.3 - Select unmined runway area - An unmined area should be
selected for the emergency runway if available, providing that repair
efforts in this area would not require more time than both mine
clearing and repair of other sites.

Block 4.4 - Select least damaged runway area - If both the primary
and secondary runways have been mined, the least damaged area (the
area which can be most quickly repaired) should be selected. The
concentration of mines has little effect on clearing operations as
the entire area must be swept whether he..ily or lightly mined.

Block 4.5 - Use existing centerline? - Can the emergency runway be
located on a portion of the runway using the existing centerline?

Block 4.6 - Which runway is most heavily damaged? - This decision
point would be considered if the runway area was not mined.

Block 4.7 - Select secondary runway.

Block 4.8 - Select primary runway - The least damaged runway or runway
area would be selected.
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Black 4.9 - Use existing centerline? - Can the emergency runway be
located on a portion of the runway using the existing centerline? )

Block 4.10 - Select new centerline - Using the survey map showing the
location and extent of damage and the location of mined areas, the
runway template would be used to determine where the emergency runway
would be located to minimize repair activities. The selected location
could be on, parallel to, or at an angle to existing runway centerlines.

Block 4.11 - Mark runway centerline - Once the emergency runway loca-
tion has been determined, the centerline will be marked using the dye
markers included in the RDA equipment list. The coordinates of the
centerline should also be communicated by radio to the mine clearing,
EOD, and repair crews.

Block 4.12 - Mark runway boundaries - The final task of the RDA team
is to place dye markers along the boundaries of the emergency runway
to assist ground crews in limiting their activities to the most
critical area.

2. Crater Dimensions

As the study of the repair of runways was initiated, it became apparent
that little information existed in the literature on hand as to crater
diameter, upheaval zone, and debris distribution for standard craters as a
function of explosive weight. Accordingly, these trends had to be developed
or estimated.

Reference 1 was searched for anrarent crater diameter/depth of burial/
charge weight information from 193 craters. These data were organized
according to the relationship developed by Westine (see Reference 2) and
plotted. The data is shown in Figure 6, as well as the general trend lines
extracted from Westine's work for craters in alluvium. From this figure, it
is evident that there exists no strong trend of soil type or concrete surface
thickness. The equations illustrated in the figure are to be considered
approximations that need to be defined more closely for specific applications.
The symbols used in this and subsequent figures are as follows:

W = Explosive Weight (equivalent TNT), Lb.
R = Apparent Crater Radius, Ft.
d = Depth of Charge Burial, Ft.

Next, Reference 1 was examined for data on the maximum crater radius
as a function of the charge weight (in equivalent pounds of TNT) This rela-
tionship is illustrated in Figure 7.

General trends of upheaval and debris distribution are needed to
establish equipment requirements and work patterns. Again, since little
empirical or theoretical data was available, estimates had to be made. Figure
8 illustrates these estimates. The apparent crater maximum radius was taken
from Figure 7 where:

7/24

R max (AC) = 3.381 W (1)

R max (AC) = Maximum Apparent Crater Radius, Ft.

17




i
i TTTT] T T 1T T 117
: :
; [7/24.851 i
: 2.230
] d
-
Q 726N 143 7]
; 3 - = 151 .
X = 4
R o —
[ -
- LEGEND -
- A = 7-Inch Cement Surface —
| ® = 8.Inch Cement Surface i
i ® = 11-Inch Cement Surface J
X = 12-Inch Cement Surface \
.01 L1 llllI | ] | | llill 1 1 1t 1 1111
.1 1.0 10.0 100.0
7/24
W 7/24 ,
1 (L8 / /Ft)

Figure 6. Crater Radius Versus Charge Weight and Depth of Burial
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The maximum upheaval radius was extracted from information from Reference 1
by considering the surface area to be the upheaval area (that relation
appeared to correlate with test results). The upheaval radius is then:

- Au 2 1/2
Ru = . + R AC (2)
Where: Ru = Upheaval Radius, Ft
Au = Surface Area, Ft2
RAC = Apparent Crater Radius, Ft

Using the data from Reference 1, the following relations were
estimated:

R max (u) = 9.905 w176 (3)

Where: R max (u) - Maximum Upheaval Radius, Ft.

There is a dearth of information on the distribution of debris about a
crater. To arrive at an estimate, two assumptions were made: (1) Dozer type
equipment would be needed within a 75-foot radius of a 750-pound bomb
crater (maximum size), and that grader-type equipment can be used beyond
this radius out to a maximum radius of about 125 feet. These estimates were
based on the debris distribution shown in Reference 3. (2) The debris radius/
charge weight relation scales by w/

Based on these assumptions the following relations were estimated:
R max (DD) = 13.202 w'/24 (4)

Where: R max (DD) = Radius inside of which dozer type of equipment
will be needed, ft

R max (GD) = 22.003 W 7/24 (5)

Where: R max (GD)

"

Radius inside of which grader type of equipment
can be used (up to R max (DD)), ft

The debris distributiorn given in Figure 8 relates primarily to the
concrete ejecta distribution. A careful review of reports on the repair of
several craters (References 4 an-. 5) indicated that the ejecta distribution
had a significantly smaller radius than that considered in Reference 3. Con-
sequently, Reference 6 was reviewed in detail since that report has specific
information on many craters.

As a result of this review, it was concluded that the debris distri-
bution of Reference 3 is probably acceptable for the consideration of the
concrete debris. However, the soil debris will have a significantly different
distribution. A close examination of Reference 6 indicated that the predic-
tion of the maximum ejecta volume indicated by Figure 52 of that reference
differs significantly from test data found in Volume II of that report. This
difference is shown in Figure 9. Figure 9 is a plot of maximum ejecta volume

21
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Figure 9. Maximum Ejecta Volume Versus Charge Weight
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as a function of charge weight. Three curves are illustrated in the figure:
The upper curve relates to the trend predicted by Figure 52 of Reference 6 for
craters in clay subbase; the middle curve relates the trend in Figure 52
(Reference 6) for sand subbase; and the lower curve is a prediction based on
the test data given in Volume II of the referenced document. Data points are
illustrated for sand and clay subbase. The trend line illustrated by the
heavy line appears to be in closer agreement to the test data for the lower
charge weights. This trend line has the form:

= 537 w013
X

Vm = Maximum Ejecta Volume, Yd3

W Explosive Weight (equivalent TNT), Lb

Reference 5 has debris distribution data for 750-1b bombs (386 1b of
TNT) and 25-1b explosive charges. Figure 10 shows the ejecta distribution
for a 750-1b bomb. The upper portion of the figure is a profile of the actual
debris distribution. 1In order to simplify the equipment analysis, this distri-
bution was replaced by the rectangular distribution illustrated in the lower
graph. The table in the lower portion of the figure shows the comparison of
the volumes for the three zones illustrated. The approximate distribution is
within 8 percent of the actual distribution.

The debris distribution for the 25-1b explosive charges is illustrated
in Figure 11. A two-step approximation is adequate for the smaller charges.

3. Equipment

Equipment one-on-one models have been placed into a category of activi-
ty because they are used in several operations, e.g., repair of alternate
runway and repair of primary runway. Each one-on-one model is defined only
to that level which will allow reasonable estimates of production, speed, and
time. The models should also allow trades to be made of effectiveness versus
equipment size. No detailed definition of equipment models are made since
those models require a very significant level of effort.

Reference 7 is the primary data document used for the generation of the
models. Although the reference has company peculiar data, it is considered
a valuable source document and provides trend data which is reasonably charac-
teristic of the state-of-the-art of construction equipment.

a. Dozer, Tracked

The dozer model should relate speed and volume of material moved
to machine characteristics such as weight and power. Figure 12 illustrates
the relationship between the power factor

%)

and the drawbar pull
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for various tracked dozers. The curve represents the approximate relationshkip

and is expressed by:
D b .710
i .975 <W;) - .300 ¢7)

Where: D = Drawbar Pull, Lb
W = Vehicle Weight, Lb
P = Vehicle Power, Ft-Lb/Sec
U = Vehicle Speed, Ft/Sec

Equation (7) can be rearranged to yield the speed explicitly.

1.408
- Pl_W____
v =965 b (54—) )

The maximum drawbar pull that the dozer can exert can be expressed in terms
of either the dozer weight or the power. These relationships are shown in
Figure 13 where the maximum drawbar pull is taken at a minimum vehicle speed
of 1 mph. The drawbar pull, power relation appears to have somewhat less
scatter than the drawbar pull, weight relation. The maximum drawbar pull,
then, can he expressed as:

p 1.031
b, = -2948 (L) (9
The resistance to motion is supplied by the material. This resistance
takes the form:
R=D-= quVO (10)
Where: My = Overall Drag Factor, dimensionless
(uo = 1.22)
P = Material Density, Lb/Ft3
Vo = Material Volume, Ft3

When R = Dp,, the dozer is slowed to 1 mph and, for our purposes, must

relieve the load. Equation (10) can be substituted into Equation (8) to

yield the vehicle velocity as a function of the volume of material being moved.
This relationship is:

1.408
_ Py W
U= .965 W (uopVo + .3w) an
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Equations (9) and (11) then provide the basis for estimating the production
of tracked dozers and determining when the dozer has been filled to its
capacity.

b. Dozers, Rubber Tired

The relationship of speed versus dozer characteristics for
rubber-tired dozers is similar to that of tracked dozers except rimpull is
substituted for drawbar pull and rubber-tired dozers cannot generate the
speed of tracked dozers for equal loads, weight, and power.

Figure 14 illustrates the rimpull, power factor relation for
wheeled dozers. The rimpull equation is:

=g

b\ 760
= .710 (ﬁ - .073 (12)

Solving for the velocity, the equation is of the form:

1.316
- Per W
U= 339 g 5+ .o73w) (13)

The maximum rimpull versus weight or power relation of the wheeled dozer
closely approximates that of the tracked dozer. Equation (9), then,
applied both to the rubber-tired or tracked dozers.

Similarly, Equation (10) applies to any dozer.

The equation of motion for rubber-tired dozers, then, is
obtained by combining Equations (10) and (13). This yields:

1.316
- Pye W
U= .539 W(uopVo - .3w) (14)

Dozer blade lengths are generally sized to the dozer. This allows a length-
weight relationship to be determined. Figure 15 illustrates the data and the
curve fit for blade length versus dozer weight for both tracked and rubber-
tired dozers. The equation of the curve is of the form:

Ly = 1811 TaN"1 (.0000505 W) (15)
Where: LB = length of blade, ft
W = dozer weight, 1b.

It is important to recognize that the relation developed is general. If the

blade length for a particular dozer is known, it should be used. The purpose
of the relationship is to show the increase in weight required to achieve an

increase in blade length.
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C. Wheeled Loaders

The average velocity of wheeled loaders, for travel data to
700 feet, can be estimated by:

g = —P
Uu 1.615 pfvf . (16) :

- Wu '
0 =1.909—24 __\( B a”n
L (wu + °Vf><° fo> '

and

Where: ﬁu = Average speed of loader, unloaded, fps |
ﬁL = Average speed of loader, louded, fps
wu = QOperating weight of loader, unloaded, fps &
V. = Volume of bucket, struck, with 90% fill factor, Yd> !
o = Density of fill, Lb/yd3

If the fill volume is not available, it can be estimated by the use of
Figure 16 or the equation:

_ .320 ;
V= .300 W - 5.50 (18) |

d. Graders or Wheeled Dozers With Angled Blades

The equation of motion for graders is derived from the equation
of motion for wheeled dozers. It is postulated that the drag or resistance
force will be of the form:

R = Ro sin® (19)
Where: R = Drag force, Lb
Ro = Drag force with blade set at 90°, Lb
6 = Blade angle (angle between blade and

centerline of grader), degrees
Equation (13) can be rewritten in the form:
1.316
I W
U= .33y (D siné + .o73w) (20)

Since D = R = popVo (Equation (10))
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Figure 16. Bucket Volume Versus Vehicle Weight
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1.316

_ P W 1
U= .3394 (uopVo 5ing + 073 (21)

The maximum rimpull can be obtained from Equation (9).
e. Excavators

The primary purpose of the excavator in RRR role is to remove
large chunks of concrete. The lifting capacity of the excavator and its
cycle time are important characteristics relative to this role. Excavators
can lift concrete chunks either as a side or a front lift. As would be
expected, the front lift capability is somewhat greater than that of the
side 1lift. j

The lifting capacity is dependent on the weight of the
excavator, the reach needed to engage the load, and a characteristic dimension
such as the width or the length of track contact. Further, the maximum lift
is determined by the excavator's tipping potential. However, at short radii
the lifting capacity may be determined by the power limits of the excavator.

Cycle time is made up of four elements: (1) load, (2) swing
loaded, (3) dump, and (4) swing unloaded. This time is dependent on the
power of the excavator, its mass, and its mass distribution.

As with most of the previous equipment models, Reference 7
has been used to characterize the excavator ge:.erally. There are wide
ranges of excavator properties so that the models presented are to be used as
gross indicators of typical excavators. In a detailed analysis of particular
equipment, certainly the equipment characteristics should be used.

The characteristics of four excavators were examined and modeled.
These characteristics are compiled in Table 2. Figure 17 illustrates the side
lift capability as a function of the lift radius and Figure 18 illustrates
this relationship for the front lift. The curves show the relationship
represented by the equations:

and
H 1.25
Lg=.116 W ¢ (23)
Where: LS = Side 1lift capacity, 1b

Lf = Front 1ift capacity, 1b

W = Total excavator weight (without fill weight), 1b

C = Track width of excavator, ft

H = Track contact length of excavator, ft i

R = Lift radius, ft
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TABLE 2. EXCAVATOR CHARACTERISTICS
Struck .
Total Flywheel Bucket Cycle Time (Sec)
Model | Weight Power Capacity { Load and | Total Total
No. (Lb) (HP/Ft-Lb/Sec) (Yd3) Dump Swing Cycle
85
215 | 37,510 46,750 Lo | 220 . 8.0 30
. | 125
225 | 48,332 g5750 " —| 12 27.0 9.0 36
|
195 _ ‘
235 | 75,955 107250 1 1.9 31.0 11.0 42
245 | 126,475 b— =322 ——1 2.6 37.0 13.0 50
, 178,750 . : .

As indicated by Figures 17 and 18 the curves provide a reasonable
fit for the larger excavators and for the large lift radii. The curve fit
was based on a tipping limit and at the shorter radii the hydraulic power
capacity limits the lift.

The cycle time relation is indicated in Figure 19. The weight/
power factor relates reasonably well to the cycle time. It was expected that
the load and dump time would have a different relation form than the swing

time.

However,

one form appears to offer a reasonable fit.

The lighter

machine (Type 215) appears to deviate from the curve somewhat. The time
relations are:
W .827
T = 1.265 5 24)
P
W .827
T = .331 — (25)
p
- .827
Tp T .934 s (26)
P
Where: Tr = Total cycle time, sec
1, = Total swing time, sec
D = Load and dump time, sec

Excavator flywheel power, ft-lb/sec.
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The maximum capacity bucket was chosen for each excavator
primarily because it is also the widest bucket. Maximum width is needed to
minimize the need to break concrete slabs into smaller pieces. Bucket capa-
city relates to the total excavator weight according to the relationship
illustrated in Figure 20. Struck bucket capacity is used to reflect an
ability to excavate which is closer to actual conditions than if the heaped
bucket capacity were used.

779

CS = .00028 W’ 27)

Where: CS = Struck bucket capacity, Yd3.

Bucket width is also of interest. This relation, however, is
not as neat as that of the capacity. For the buckets identified, the maximum
bucket widths are 54 inches for Type 215 and 225 excavators and 60 inches for
Type 235 and 245 excavators.

f. Compactors

A review of the literature and the prominent texts on soil
membranes and the process of compaction did not reveal an accurate, predictive
compaction model. 1In addition, the data at hand was insufficient to
structure such a model. As a remedy for this problem, a separate study of
soil compaction was undertaken as part of this project.

The compaction model which is found in Appendix B relates the
strength of the soil to the soil characteristics, to the compactor
characteristics, and to the number of coverages. The measure of merit for
scil strength chosen for that study is the California Bearing Ratio (CBR).

In addition to the analytical study of soil compaction which
developed the compactor model, the effectiveness of three types of compactors
was studied. The vibrating compactor appears to give a consistently higher
compaction density factor than the rubber-tired roller. 1In addition,
experimental results indicate that the sheepsfoot roller produces higher
density factors than either the vibrating or the rubber-tired roller for lean
clay and clayey sand. The complete explanation of the experimental data on
compactors is found in the literature contained in Appendix B. 1

4, Materials

The study of materials applicable to repair of bomb damaged runways
was divided into two topics. The first material requirement is for fill of
the crater up to approximately 6 inches of finished grade. The second
material requirement is for a cap for the fill to provide at grade a surface
with enough strength to support the aircraft.

a. Material Descriptions

The specific description of repair materials and their respec-
tive characteristics are found in Appendix C.

b. Material Evaluation

A number of material combinations were subjectively evaluated for
possible use in the RRR program as either a fill or cap material. The
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evaluations were based on firsthand knowledge and experience of one or

more of the contractor project team or on the results of discussions with
technical personnel who did have experience with a given material for similar
applications. The criteria used to evaluate the materials combinations were
the following:

] Strength

o Set time

] Environmental effects on the product

° Shelf life and the required resupply

° Mixing and dispersing equipment required
. Adhesive properties

° Safety

° Cost

The results of these evaluations were tabulated in a matrix
form and are presented in Tables 3 and 4. An evaluation of 0 - outstanding,
A - acceptable, M - marginal or U - unacceptable was assigned to each
material combination that was considered for use as either a fill or cap
material. A blank was indicated for combinations that were not applicable
for a given application. These evaluations were made independent of any
specific repair technique and were considered only in general terms during
this evaluation.

C. Preliminary Concepts

The concepts presented in this section of the report for the rapid
repair of a main runway and the repair and/or comstruction of an alternate
strip are preliminary in nature. Sufficient information has been developed
about each concept to determine whether to conduct a detailed investigation of
each of the proposed systems during the next phase of the project. Since the
construction and repair techniques associated with the main and alternate
strips may be significantly different from each other, the repair concepts for
each type of runway are presented in separate subsections.

1. Preliminary Concepts for Repair of Main Runways

There have been a number of different concepts that have been proposed
as methods of repairing bomb damaged runways. For the most part, the concepts
proposed prior to this contract have concentrated on repairing the runway
within a 4- to 8- hour period. As stated earlier, the concepts considered
on this program were designed to approach a repair time of one hour. The
concepts presented in this section of the report could be deployed and have
the possibility of offering a repair time of approximately one hour with the
proper materials, equipment, and trained personnel.

Each of the concepts will be presented in the same format for ease of
presentation and clarity. A brief description of the concept will be presented
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first with a sketch of the concept. Then the following infermation about
each concept will be presented in tabular form:

] Materials - The primary materials suggested for the cap and
fill with the concept will be presented first.

° Weight of material required to fill a volume of 150 yd3 -~ This
volume, which is approximately equal to the additional volume
of material required to fill a crater formed by a 750-pound
bomb, is presented for comparison between concepts.

] Costs ~ The relative cost of materials and special equipment will -
be presented for each concept. A low cost indicates <$1 million/ 4
repair. A medium cost indicates between $1 and $10 million/ o3
repair. A high cost indicates >$10 million/repair. -

.« oot Nl - 5

] Advantages - The advantages of each concept will be presented.

.
[ ]

Disadvantages -~ The disadvantages of each concept will be pre-
sented. :

W e ol

KT T

) Major equipment required ~ Any major pieces of equipment not
normally in the base Civil Engineer's inventory will be presented.

s b viande

) Additional research and development required - The areas where
additional research and development will be required before a 3
given concept could be deployed are identified. Based upon the .
present state-of-the-art, an estimate of the probability of

H success for each area of R&D identified will be presented.

Some of the concepts presented will have alternate materials and/or
equipment that could be used instead of the primary system suggested. These
systems will be presented in a similar manner following the primary system.
In all cases the debris and upheaval should be used to partially fill the
crater.

et

a. Concept 1. Rigid Cap Over Fill (See Figure 21.) 5

Procedure - The crater should be filled to within approximately E
3 ft of the level of the original runway. During the backfilling of the
crater, the debris should be sprayed continuously with a rapid setting cement
using a jet slurry mixer or the equivalent. The amount of cement used should
be approximately 10 percent by volume near the bottom of the crater and :
increased to near 25 percent as the fill reached a level of 3 ft below the "
surface of the original runway. 3

Next, well graded aggregate should be placed in the crater on .
top of the debris fill using front end loaders. Again, rapid setting cement
should be sprayed on the aggregate as it is placed in the crater. The rate
of application of the cement should be maintained at approximately one part
of cement to three parts of aggregate. The surface should be leveled using
a screed once the crater has been filled.

PRIMARY MATERIALS SUGGESTED

o Quick setting cement mixed with jet slurrier and sprayed
on debris as it 1is placed in crater. :

44
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] Aggregate placed in crater by front end loaders after all
debris has been placed. Aggregate to be sprayed with
approximately 10 to 25 percent by volume of rapid set
cement to consolidate fill,

Weight of Material Required to Fill 150 Yd3
. 125 tons of quick setting cement

% . 125 tons of aggregate

S QO-S—E ’
] Low

Advantages

° Easy to handle materials

] Long shelf life materials

) Inexpensive repair

) System can be used to fill both small and large craters
Disadvantages

. Very rapid mixing requivred (Z 375 tons/hr)

° New or modified mixing equipment required

e Difficult to apply in subfreezing conditions

Major Equipment Required

. Jet slurrier or equivalent for cement

Additional Research and Development Required

° Modified cement mixing equipment; probability of success -
high

ALTERNATE MATERIALS SUGGESTED

® Inorganics

Quick setting cement alone
Gypsum cement and aggregate
Gypsum cement alone

Fly ash and aggregate

Fly ash alone

Plaster and aggregate
Plaster alone

Weight of Material Required to Fill 150 Yd>
. 250 tons for binder alone systems, or
46
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. 125 tons aggregate
. 125 tons binder
Cost

o Low

Advantages

o Easy to handle materials (all)

® Long shelf life materials (all)

. Inexpensive repair (all)

. Systems can be used to fill both small and large craters
(all)

Disadvantages

. Very rapid mixing required (750 tons/hr for systems using

binder alone)
. New or modified mixing equipment required (all)
® Difficult to apply in subfreezing conditions

Major Equipment Required

] Jet slurrier or equivalent for quick setting materials
(all)

Additional Research and Development Required

) Modified binder mixing equipment; probability of success -
high

ADDITIONAL ALTERNATE MATERIALS

. Organic

Polyester polymer concrete and aggr.gate
Furan polymer concrete and aggregate
Methyl methacrylate and aggregate

3

Weight of Material Required to Fill a Volume of 150 Yd
° 160 tons of aggregate

] 45 tons of polymer

Cost

L) Moderate to high



Advantages

] High flexural and compressive strengths

. Good adhesion

o Rapid hardening )

] Can be applied in subfreezing conditions .
1 Disadvantages ¢
] . Critical ingredient ratios ,

® Difficult to mix in large quantities or high rates

o Slower curing rates at low temperature

] High exotherm in thick sections

(] Relatively short shelf life reported by manufacturers

Major Equipment Required

o High rate polymer mixing equipment

Additional Research and Development Required

° Modified field mixing equipment to obtain rates required;
probability of success -~ moderate

) Reduction of exotherm by chemistry or heat sink additions;
probability of success - moderate

b. Concept 2. Wet Sand Fill (See Figure 22.)

Procedure ~ In this concept wet sand would be pumped into the
crater using a jet slurrier or a similar device to mix dry sand with water.
The amount of water added would be enough to approach the saturation point
and thus allow the sand to be self-compacting. The wet sand would be pumped
into the crater as the debris is added so that all voids will be filled.
Once the debris and wet sand have been used to fill the crater to the 3~foot
level, only saturated sand should be added to the crater.

If desired, sand and graded aggregate could be added in equal
volumes. The wet sand should still act as a self-compacting medium for the
system. In either case, the repair should be rewet on a regular schedule
so that the sand will always have the consistency of finely packed beach sand
adjacent to the ocean.

PRIMARY MATERIALS

] Wet sand pumped into crater with jet slurrier, or

. Wet sand pumped into crater while aggregate is added
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Weight of Material Required to Fill a Volume of 150 vd3

;l ) 250 tons of sand and water, or
: ° 125 tons of aggregate

° 125 tons of wet sand

Cost

[ Low

Advantages

; . Very low cost repair

; ] Easy to install :
. Easy to maintain é
Disadvantages

; ] Requires constant observation and frequent rewetting %

g ) May have difficulty in supporting load if allowed to dry i
° May cause Foreign Object Damage {FOD) if wheel fenders,

covers, or mud deflectors are not installed on aircraft

Equipment Required

Ry

° Jet slurrier or equivalent mixer for sand

Additional Research and Development Required

] Amount of water required to obtain self-compacting sand;
probability of success - high 3

° Amount of moisture required to support aircraft; probability !
of success - high

o Equipment for pumping up to 750 tons/hr of sand slurry;
probability of success - high

c. Concept 3. Cereal Bowl System (See Figure 23.)

Procedure - Debris is added to the crater until it is filled to
within approximately 4 feet of the original runway level. During the back-
filling process a self-hardening fly ash should be sprayed on the debris.
Sufficient fly ash should be used to consolidate the debris. Then a 6-to
12-inch-thick layer of self-hardening fly ash mixed with the proper amount
of water should be sprayed on the debris and up the sides of the crater
forming a bowl-like configuration. Then well-graded aggregate should be
added to fill the crater to within 8 to 12 inches of the original runway level. !
During the aggregate filling process, self-hardening fly ash should be
sprayed on the aggregate to help consolidate it. The amount of fly ash
should not exceed 25 percent by volume.

TR

R

50




¢ 1deouo) gz @2and1y4

SI1d43da

TYITHALVNW
LIS dIdwd

P IICL % A W iP5 P



The cap should be formed with a rich mixture of fly ash and
aggregate. Once the crater is filled, it should be leveled with a screed.

PRIMARY MATERIALS

Weight of Material Required to Fill a Volume of 150 Yd

Self-hardening fly ash mixed with water and sprayed into
the crater as the debris is added

Well graded aggregate
3

Cost

175 tons of fly ash

75 tons of graded aggregate

Low

Advantages

o Easy to handle materials

. Long shelf life materials

® Inexpensive repair

° System can be used to fill both small and large craters :

. The double layer of binder less likely to rut during !
repeated operation 3

Disadvantages i

. Very rapid mixing required (525 tons/hr) é ;

° High speed mixing equipment required %

® Difficult to apply during subfreezing conditions L

Major Equipment Required

Additional Research and Development Required

High speed mixer

ALTERNATE MATERIALS

Modified cement mixing equipment; probability of success -
high

Inorganics

Quick setting cement and aggregate or wet sand
Gypsum cement and aggregate or wet sand
Plaster and aggregate
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Weight of Material Required to Fill a Volume of 150 vd3

(] 175 tons of binder

e 75 tons of filler

Cost

) Low

Advantages

® Easy to handle materials

] Long shelf life materials

o Inexpensive repair

. System can be used to fill both small and large craters
) The double layer of binder less likely to rut during

repeated operation

Disadvantages

. Very rapid mixing required (525 tons/hr)

. High speed mixing equipment required

[ Difficult to apply during subfreezing conditions

Major Equipment Required

. High speed mixer

Additional Research and Development Required

] Modified cement mixing equipment; probability of success -
high

ADDITIONAL ALTERNATE MATERIALS

° Organic

Polyester polymer concrete and aggregate
Furan polymer concrete and aggregate or wet sand
Methyl methacrylate and aggregate or set sand

Weight of Material Required to Fill a Volume of 150 Yd3

° 60 tons of polymer

. 150 tons of graded aggregate

Moderate to high
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Advantages

it i 54

. Thinner section of polymer can be used for both the lower i
and the cap layers because of increased flexural strength H

] Good adhesion to base material and adjacent runway
o Rapid hardening ‘ ;
) Can be applied in subfreezing weather
g Disadvantages
é . Critical ingredient ratios
i ° Difficult to mix in large quantities and at high rates
f . High exotherm in thick sections
] Relatively short shelf life
Major Equipment Required
j ° High rate polymer mixing equipment

Additional Research and Development Required

[ New field mixing equipment; probability of success -
moderate
X
® Reduction of exotherm by chemistry or heat sink additions; i

probability of success - moderate

d. Concept 4A. Thin Fiberglass Mat Over Rigid Cap (See Figure 24.)

Procedure - A thin 1/2- to 3/4-inch-thick prefabricated fiberglass-
reinforced polyester mat would be added to either concept 1 or 3. The
dimension of the mat could be either a 70-foot diameter or 70-foot square.

It is anticipated that it would be transported to the repair site by helicopter
in one piece or by a flatbed truck in multiple sections. The single piece
system would be preferred because it would not require assemhly at the site.
After the mat is laid or towed into position, it would be bonded to the run-
way around the edges with a fast setting epoxy adhesive or nailed in position
with an explosively driven hammer.

.

The primary purpose for the thin mat is to distribute the load
of the aircraft during the initial few hours of operation before the cap and
repair system have had sufficient time to develop full strength. After the
first 24 hours of operation, the mat could be removed and any minor rutting
of the cap could be repaired.

PRIMARY MATERIALS

° Athin 1/2-inch to 3/4-inch-thick prefabricated fiberglass/
polyester mat is added to concepts 1 and 3.
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Weight of Material Required to Fill a Volume of 150 Yd3
. * to 10-ton mat

Cost

] Low to moderate

Advantages

. Allows the base material to cure

] Allows the repair to be used as soon as the mat is put
in place

Disadvantages

° Requires installation of large mat

Major Equipment Required

° Prefabricated mat

Additional Research and Development Required

. Method of handling and installing large air-delivered
mat; probability of success -~ high

° Ability of aircraft to take off and land on runway
containing mat-covered repairs; probability of success -
moderate

e. Concept 4B. Thin Fiberglass Mat Over Wet Sand Fill

Procedure - In this concept the same fiberglass-reinforced
polyester mat design described in concept 4A could be used to cover the wet
sand fill described in concept 2. The primary purpose of this mat would be
to distribute the aircraft load. 1In addition, the mat would drastically
reduce the loss of moisture from the sand due to evaporation; however, a
water distribution system would have to be installed under the mat to
replenish the water that would naturally drain from the sand. The mat would
be anchored around the perimeter to the existing runway and would remain in
place for the entire two-week period. (See Figure 25.)

PRIMARY MATERIALS

o A thin prefabricated fiberglass/polyester mat is added to
concept 2.

Weight of Material Required to Fill a Volume of 150 Yd3

. 7 to 10 tomns

Cost

° Low to moderate
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Advantages

] Prevention of rutting

° Reduction of evaporation

° Reduction in foreign object damage to the aircraft
Disadvantages

] Requires installation of mat

Major Equipment Required

° Prefabricated mat

Additional Research and Development Required

® Method of handling and installation of large mat:
probability of success - high

] Ability to launch and recover aircraft over a mat-
covered wet sand filled repair; probability of success -
moderate

f. Concept 5. Membrane Support System (See Figure 26.)

Procedure - This concept utilizes two or three fabric membranes
to help support and distribute the concentrated wheel load of the aircraft.
A precut fabric membrane made of Kevlar@, dacron , Or ny10n®would be
draped over the debris before wet sand or graded aggregate fill would be

added to the crater. Additional membranes would be added each 12 to 18 inches.

The membranes would effectively increase the CBR of the fill without having
to compact the material. A quick setting inorganic binder should be sprayed
on the debris and fill materials to consolidate the system. The same quick
setting binder should be mixed with aggregate to form the cap.

PRIMARY MATERIALS

) Wet sand and/or graded aggregate

. 2 to 3 fabric membranes to increase eff~ctive CBR withoué)
compaction (preferred fabric - Kevla alternates dacron
or nylon

[ ] Quick setting inorganic binder

Weight of Material Required to Fill a Volume of 150 Yd3

[ Each fabric membrane will weigh between 150 and 200 1b

. 150 tons of aggregate or wet sand

. 100 tons of inorganic binder
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Cost

) Low

Advantages

° Increased CBR

° Easy to handle materials

Disadvantages

° Increased time required because of installation of

fabric membrane
' Rapid mixing of cap material required (600 tons/hr)
® Difficult to apply in subireezing conditions

Major Equipment Required

° Rapid mixing equipment

Additional Research and Development Required

° Evaluation of effect of fabric membrane; probability of

success - high

. High speed mixing equipment; probability of success -

high

ALTERNATE MATERIALS

L] Replacement quick setting inorganic binder with inorganic

binder, such as:

Furan polymer concrete
Polyester polymer concrete
Polyester

Polyurethane (ISP)

Methyl Methacrylate

Weight of Material Required to Fill a Volume of 150 Yd3

° Each fabric membrane will weigh between 150 and 200 1b
° 160 tons of aggregate or wet sand

. 50 tons of organic binder

Cost

o Moderate to high

—
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Advantages

] High flexural and compressive strength
. Good adhesion

° Rapid hardening

® Can be applied in subfreezing weather

Disadvantages

® Critical ingredient ratios

] Difficult to mix in large quantities or high rates
e High exotherm in thick sections

] Relatively short shelf life reported

Major Equipment Required

° High rate polymer mixing equipment

Additional Research and Development Required

[ Modified field mix equipment to obtain rates required;
probability of success - moderate

(] Reduction of exotherm by chemistry or heat sink
additions; probability of success - moderate

g. Concept 6. Expanded Material and Binder System (See Figure 27.)

Procedure - In this concept quick setting cement mixed in a
high speed jet slurrier would be sprayed on the debris as it is placed in
the crater. Expanded polystyrene beads would be pneumatically mixed with
the cement to form a low density material. 1Initially, the ratio of foam to
cement would be high so that a low density binder would be placed in the
bottom of the crater. The ratio would be decreased as the fill material
approaches the top of the crater so that a stronger, higher density material
would be placed near the surface of the repair. Graded aggregate and cement
slurry should be used to fill approximately the top one-third of the crater.
There are a number of foams and binders that could be used with this concept.
Several of the combinations are presented with this concept.

PRIMARY MATERIALS

] Expanded polystyrene foam beads
° Graded aggregate
] Quick setting cement
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Weight of Material Required to Fill a Volume of 150 Yd3

] 3 tons of polystyrene beads

] 100 tons of quick setting cement

° 60 tons of graded aggregate

Cost

L Low

Advantages

. Easy to handle materials

L] Long shelf life materials ;
1

o Inexpensive repair j

° System can be used to fill both small and large craters

[ Low density foam easy to store and mix }

Disadvantages

° Very rapid mixing required (up to 500 tons/hr) i

° New or modified mixing equipment required

] Difficult to apply in subfreezing conditions

) Foam beads may float and cause stratification problems

Major Equipment required

] Jet slurrier or equivalent for cement
° Pneumatic system for polystyrene beads

Additional Research and Development Required

o Modified cement mixing equipment; probability of success -
high

° Pneumatic mixer for foam beads; probability of success -
high

ALTERNATE MATERIALS

[ Expanded polystyrene foam beads
. Inorganic binders
Gypsum cement

Fly ash
Plaster
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) Graded aggregate

Weight of Material Required to Fill a Volume of 150 Yd3
) 3 tons polystyrene beads

° 100 tons binder

) 60 tons graded aggregate

Cost

] Low

Advantages

° Easy to handle materials (all)

° Long shelf life materials (all)

. Inexpensive repair (all)

® Systems can be used to fill both small and large craters
(all)

] Lightweight fill material

Disadvantages

) Very rapid mixing required {(up to 750 tons/hr)

Major Equipment Required

) Jet slurrier or equivalent for quick setting inorganics
° Pneumatic system for polystyrene beads

Additional Research and Development Required

. Mixing equipment for binder; probability of success -
high
'y Mixer for beads; probability of success - high

ALTERNATE MATERIALS

° Expanded polystyrene foam beads
o Organic binders

Furan

Methyl Methacrylate

Epoxy

Aminos

° Graded aggregate
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Weight of Material Required to Fill a Volume of 150 Yd3

Cost

3 tons of polystyrene beads
60 tons of polymer

60 tons of graded aggregate

Moderate to high

Advantages

High flexural and compressive strengths
Good adhesion
Rapid curing

Can be used in subfreezing conditions

Disadvantages

Critical mixing ratios
Difficult to mix in large quantities and high rates
Slower curing rates at low temperature

High exotherm in thick sections

Relatively short shelf life reported by manufacturers

Equipment Required

High rate polymer mixing equipment

Pneumatic system for polystyrene beads

Additional Research and Development Required

High speed polymer mixing equipment; probability of
success -~ moderate

Reduction of exotherm by formulation or heat sink
addition; probability of success - moderate

Moisture resistance; probability of success - moderate

ADDITIONAL ALTERNATE MATERIAL COMBINATIONS

Inorganic fill - specially designed and formed spheres

made from:

T - e




Cements
Clay
Pumice

Ry T

] Inorganic binder

Quick setting cement
Gypsum cement

Fly ash

Plaster
o Organic binder

Polyester

Furan

Methyl Methacrylate

Epoxy
Weight of Material Required for 150 Yd3
) 125 tons inorganic or 45 tons of polymer
. 100 tons filler
Cost
° Low to high

Advantages

° Can be designed for maximizing compaction

° Excellent adhesion

o Reduced moisture problems

° Proper configuration for a better mix

° Matched density to reduce stratification

° Long shelf life

Disadvantages

) Must be foamed and shipped to each base in the expanded ;
configuration

Major Equipment Required ‘ ;

] Equipment to mix filler with binder

Additional Research and Development Required

[ ] Design special inorganic spheres; probability of success -
high




. Develop equipment to mix filler and binder at required
rates; probability of success - moderate

ADDITIONAL ALTERNATE MATERIAL COMBINATIONS

] Organic fill - specially designed and molded plastic
spheres made from:

Thermoplastics
Acrylics
Polycarhonates
PVC

. Inorganic binder

Quick setting cement
Gypsum cement

Fly ash

Plaster
® Organic binder

Polyester

Furan

Methyl Methacrylate

Epoxy
Weight of Material Required to Fill a Volume of 150 Yd3
° 45 tons of plastic spheres
o 125 tons of inorganic binder or 60 tons of polymer
Cost
[ Moderate to high

Advantages

[ Can be designed to maximize compaction

] Excellent adhesion

[ Reduced moisture problems

] Proper configuration for a better mix

o Matched density to reduce stratification
() Long shelf life

Disadvantage

° Must be molded and shipped to each base
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Major Equipment Required

] Equipment to mix filler and binder

Additional Research and Development Required

] Design special plastic spheres; probability of success -
high

h. Concept 7. Liquid Filled Bags with Binder System (See Figure 28.)

Procedure - Quick setting cement would be sprayed on the debris
as it is placed in the crater. Once the debris and binder had filled the
crater to within 4 ft of the original surface, water-filled bags would be
placed in the crater. A tough, puncture-resistant vinyl or polyethylene
film should be used to fabricate the bags. The bags could be filled and
sealed on site. Then they ccruld be introduced into the crater with a spe-
cially designed conveyor belt system. The bags would occupy between 60
and 80 percent of the volume of the crater not occupied by the dehris or cap.
Quick setting cement would be used to fill the space between the bags and
also form the cap.

PRIMARY MATERTALS

® Water~filled bags
. Inorganic binders

Gypsum cements

Fly ash

Plaster
Weight of Material Required to Fill a Volume of 150 vd3 ]
® 22,000 gallons of water-filled bags ;;
° 80 tons of binder
Cost
o Low

Advantages

] Easy to handle materials (all) %
° Long shelf life (all) E
) Inexpensive repair (all) é
. Can be used for small and large crater repair %
] Less binder material required 1
Disadvantages ) i
o Difficult to use in subfreezing conditions
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. Rapid mixing equipment needed (300 tons/hr)

ALt el o~

Major Equipment Required >
[ Bag filling and sealing equipment A
] Conveyor system for water bags %
® Binder mixing equipment ! ]

Additional Research and Development Required '

° Bag filling and sealing equipment; probability of success -
high
e Water bag conveyor system; probability of success - high ;
® Water bag design; probability of success - high ;
® Mixing equipment for binder; probability of success - g
high

ADDITIONAL MATERIALS

) Water-filled bags
. Organic binders

Furans

Polyesters
Polyurethanes
Aminos

Methyl Methacrylate
Epoxy

Weight of Material Required to Fill a Volume of 150 Yd3

° 22,000 gallons of water bags
. 45 tons of polymer

Cost

e Moderate to high

Advantages

° Water bags act as heat sink for polymer
° High flexural and compressive strengths
® Gpod adhesion
° Rapid curing

] Can be used in subfreezing if water is modified }
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Disadvantages

e Critical mixing ratios

° Difficult to mix in large quantities and high rates

° Slower curing rates at low temperatures

o High exotherm in thick sections

o Relatively short shelf life as reported by manufac.urers

Major Equipment Required

® Base filling and sealing equipment
. Conveyor system for bags
] High rate polymer mixing equipment

Additional Research and Development Required

) High speed polvmer mixing equipment; probability of
success - moderate

) Reduced exotherm and better moisture-resistant polymer;
probability of success - moderate

[ Water bag conveyor system: probability of success - high

. Water bag filling and sealing equipment; probability of
success - high

i. Concept 8. Sand-Filled Bags with Binder System (See Figure 29.)

Procedure -~ 1In this concept sand bags are used to fill part of
the crater. Debris would be placed in the bottom of the crater with a
quick setting inorganic binder to help consolidate the backfill. After about
two-thirds of the crater is filled with debris and binder, sand-filled
bags should be placed in the crater. The space between the sand bags should
be filled with the same inorganic binder used to consolidate the debris.
The sand bags can be either prefilled or filled automatically at the site.
The sand bags may be placed in the crater using a conveyor belt system.

The cap could be formed using the same quick setting inorganic
binder used to consolidate the debris and sand bag system.

PRIMARY MATERIALS

] Sand bags

Weight of Material Required to Fill a Volume of 150 Yd3
e Approximately 2000 - 100-1b sand bags required

° 125 tons of inorganic binder
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Cost

] Low to moderate

Advantages

° Good consolidation of fill material

° Easy to handle materials

o System may be used to fill both small and large craters
) Long shelf life

Disadvantages

) Very rapid mixing required

° New or modified mixing equipment required

° Difficult to apply in subfreezing weather

] Large number of sand bags need to be filled and handled

Major Equipment Required

] High speed mixing equipment

[ Automatic sand bag filling and handling equipment i
Additional Research and Development Required 3
. Modified mixing equipment; probability of success - high ﬁ

] Automatic sand bag filling and handling equipment;
probability of success - moderate i

ALTERNATE MATERIALS

° Sand bags
] Organic binder and cap material
Polyester

Polymer concrete
Methyl Methacrylate

Weight of Material Required to Fill a Volume of 150 Yd3
° Approximately two thousand 100-1b bags required
® 60 tons of polymer

Cost

. Moderate to high




Advantages

] High flexural and compressive strengths
. Good consolidation of fill

. Can be applied in subfreezing weather
Disadvantages

o Very rapid mixing required

. Large number of sand bags required

° High exotherm in thick sections

° Relatively short shelf life

. Critical ingredient ratio

Major Equipment Required

° High rate polymer mixer
° Automatic sand bag filling and handling equipment

Additional Research and Development Required

) Modified mixing equipment: probability of success -
moderate
° Automatic sand bag filling and handling equipment;

probability of success - moderate

Concept 9. Foam Filled with Rigid Cap (See Figure 30.)

Procedure — In this concept an organic foam material would

be used to fill part of the crater. The most widely used organic foam-in-
place material is polyurethane. This material has an excellent expansion
ratio that can be controlled within reason. The foaming agents could be
sprayed on the debris as it is being introduced into the crater. This
material would expand to fill any voids that may occur, and it has excellent
adhesion to most material. The top 3 to 4 feet of the fill should be foam
with a lower density foam in the bottom and a higher density, stronger foam
in the top half of the fill. The density of the foam may be easily con-
trolled by the ratio of the two components used to make the foam.

binder.

The cap would be made of a quick setting inorganic or organic

PRIMARY MATERI1ALS

° Foamed in place polyurethane

° Inorganic binder cap, or

) Organic binder cap

P -
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Weight of Material Required to Fill a Volume of 150 Yd3
® 20,000 1b of foam in place polyurethane

° 100 tons of inorganic binder, or

. 60 tons of organic binder

Cost

. Low to moderate

Advantages

® Commercially available foaming equipment

° Light weight fill material

. Low storage volume required for fill material

® Foamable in place

Disadvantages

° High exotherm - could be self-destructive

] High to moderate flammability

o Difficult to control density when spraying in large

volumes and at high rates

() Short shelf life
. Irregular contoured surface after foaming
® Affected by adverse weather

Major Equipment Required

[ High speed foaming equipment
o High speed mixing equipment

Additional Research and Development Required

. Reduction of exotherm so that thick sections may
be generated; probability of success -~ low

® High speed mixing equipment; probability of success -
high
[ High rate tfoaming equipment; probability of success -

moderate
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k. Concept 10. Portable Deck Over Fill System (See Figure 31.)

Procecure - 1In this concept a portable deck would serve as
the new runway surface in the area of the repair. The deck would serve as
the new runway surface in the area of the repair. The deck would be flush
with the adjacent, original runway surface. The debris and graded aggregate
would be counsolidated with either an organic or inorganic binder material.

The deck would be assembled from prefabricated panels having
specific dimensions. As a result, the shape and size of finished deck would
be a multiple of the individual panels. Therefore, the concrete around the
crater would have to be cut or broken along specific, precise straight lines
so that when the concrete inside the cuts was removed the finished decks would
fit.

There are several ways that the concrete may be cut along !
precise lines; however, none of the methods are verv faer, These methods '
include diamond saws and tungsten carbide tipped wheels. Another method
that might be faster involves a tool called a rocksplitter manufactured by
the Darda Cerporation of West Germany. This device is basically a hydraulic-
actuated wedge. The wedge is placed in closely fitting drilled holes. The
wedge is then expanded until the rock or concrete cracks. The direction of
the crack may be controlled by the orientation of the wedge. If several
holes are drilled along a straight line and rocksplitters are placed in
adjacent holes with the wedges aligned, the concrete should crack along the
predetermined line.

One activity associated with this operation that would require
a considerable amount of time would be the drilling of the holes. 1In
order to reduce the time required to drill the holes along the desired path. a
multiple drilling system similar to the one shown in Figure 32 could be
constructed and used. This unit could drill 5 or more holes at one time and
then be moved to the next position for drilling while the concrete was being
broken between the previous set of drilled holes with the rocksplitter system.

After the concrete has been broken, it may be removed from the
crater or used as part of the backfill. The fill material would be placed
in the crater until it reaches a level approximately equal to the thickness
of the deck. Then a screed, designed to fit into the cavity in the runway,
should be used to level the fill to the prescribed depth so that the deck
will be flush with the adjacent runway.

The deck could be assembled adjacent tr cthe crater and towed
into position or assembled in position. The preassembled system would reduce
the total installation time; however, it may be difficult to tow the large,
thick deck into the exact location desired.

The space between the deck and the original runway should be
filled with the same quick setting compound used to consolidate the fill

material so that the transition is smooth.

PRIMARY MATERIALS

° Aluminum deck, or

. Steel deck, or
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® Fiberglass/polyester deck
) Sand or graded aggregate

Weight of Material Required to Fill a Volume of 150 Yd3

. 25 tons of deck material (aluminum), or

. 50 tons of deck material (for steel), or

] 30 tons of deck material (for fiberglass/polyester)

] 200 tons of fill material

cost .
. Moderate

Advantages

e Standard construction techniques can be used to

fabricate the decks

(] Easy to install

) Prefabricated construction

. Can be installed at all temperatures

. Excellent runway surface available

Disadvantages

° May take over ome hour to install

] Deck may be damaged while handling

] Difficult to be certain that deck will be supported k

uniformly along entire length

Major Equipment Required

] Deck !
o Helicopter crane equipment

Additional Research and Development Required

[ Deck; Probability of success - high
) Installation procedures; probability of success - high
1. Concept 11. Ice Rink System (See Figure 33.)

Procedure - In this concept, debris, wet sand, and graded aggre-
gate may be used to fill the crater to within approximately 6 inches of the
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Figure 33. Concept No. 11
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of the original surface. A polyethylene membrane should then be placed on the
fill material. and preformed sections of refrigeration tubes should be placed
in the cavity above the membrane.

A brine pump should be connected to the cold brine reservoir
buried on either side of the runway at a sufficient depth so that it will not
be damaged during the bombing. The refrigeration coils located in the top
of the crater are connected to the brine pump through flat tubes laying on
the runway. The maximum thickness of the tubes laying on the runway should
be 1/2 inch or less.

While the brine lines are being connected, the area above the
membrane should be filled with water and the brine pump should be turned on
to start circulating the 20°F brine. This process is the same as that used
to create an ice rink. It would require approximately 230 tons of refrigera-
tion to freeze a 70-foot-diameter., 6-inch-thick pond in 20 minutes. With a
sufficiently large reservoir of refrigerated brine, this could be accomplished
within the time specified.

PRIMARY MATERIALS

. Sand and graded aggregate fill
] Polyethylene membrane
. Refrigeration coils

Weight of Material Required to Fill a Volume of 150 Yd3

® 200 tons of sand and/or aggregate

. 12,000 ft of 3/4-inch-diameter refrigeration tubing
] 15,000 gallons of water

Cost

® High

Advantages

) Simple to install (same as ice rinks)

. Standard equipment

. Long shelf life

o Refrigeration system could be used to cool building as

standard practice

Disadvantages

] Large portable refrigeration pumps required (total of
15,000 gal/min required at each large crater)

. May not be as useful with repair of small craters

82
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Large refrigeration unit required to maintain system at
desired capacity

e High heat transfer rates required

Major Equipment Required

° Refrigeration unit, 500 tons
® Large portable refrigeration pumps ;
° Several miles of tubing !

Additional Research and Development Required

[ Evaluation of ability to meet one hour response time;
probability of success - moderate

m. Concept 12, Explosively Driven Fill System (See Figure 34.)

Procedure - This concept involves the rapid displacement of fill
material from storage areas adjacent to the runway to the crater with the
use of explosives and deflection plates. The explosives would be used to
drive the fill material, and a deflector shield would be used to direct the
path of travel.

It is anticipated that earth-moving equipment would have to be
used to push some of the fill material that lands on the runway adjacent to
the crater into position; however, with proper positioning of the deflector
plates and correct size of explosive, most of the fill material should land
in the crater. Because of the rapid filling of the crater with this method,
some compaction or other stabilization technique would have to be utilized
so that the fill would support the aircraft loads.

The cap used with this repair procedure should be either a
quick setting inorganic or organic binder.

PRIMARY MATERIALS

[ ) Explosives
o Graded aggregate

Weight of Materiil Required to Fill a Volume of 150 Yd3

) Approximatelv 750 1b of explosive
] Deflector shield

° 250 tons of fill material
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ﬁdvantagqg

) Very rapid transportation of fill material

Disadvantages

. Compaction required
. Only EOD trained personnel can set charges
o Limited control of direction of debris

Major Equipment Requivred

° Explosives
° Deflector shield

Additional Research and Development Required

° Evaluation of procedure to determine feasibility: proba-
bility of success -~ low

2. Concept Evaluation

The twelve concepts which are described in the preceding suhsection
survived the initial screening process because each one had at least one
desirable characteristic. It is important to recognize that there are
innumerable combinations of materials and repair processes which did not
survive the initial screening process which was continually in practice
during the concept development work. Also. as part of the concept formulation
work, the research team aggregated similar repair techniques into a family
of similar repair processes. These families of repair processes were then
treated as a single concept. A concept in this context is defined as a
generalized solution to the problem of expeditious runway repair which uses
similar materials, equipment, or processes.

Twenty-two specific repair procedures were cvaluated by the project
team. These 22 procedures were grouped into the 12 concepts previously
described. For the purposes of the evaluation, shreadouts of the 12 basic
concepts were included so that the project team bhad the opportunity to review
each one separately. In this application an alphabetical designator is used
to identify a concept shreadout.

a. Evaluation Criteria

In an attempt to assess the merit of each of the 12 concepts,
six criteria were selected for scoring each concept. The six criteria are
listed in Table 5.

During the course of the analytical work, from which these six
criteria were developed, it was apparent that each criteria must have a
weight which reflects its relative contribution to the evaluation. The
scoring criteria and the point spread for each criteria is shown in Table 5.
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TABLE 5. EVALUATION CRITERIA FOR RANKING RUNWAY REPAIR CONCEPTS

CRITERIA

SCORE (POINTS)

Ability to produce a serviceable runway

within 1 hour

Amount of additional R&D required

Performance of system in adverse

environmental conditions

Cost

Safety

Simplicity

[
]

10 < 1 hr
1 hr < 9-1 < 4 hr
0 >4 hr

7 = None
0 = Great deal with
low probability

of success

7 = Unaffected
0 = Unusable under

many conditions

4 <$100K/large crater

3-2 < $100K-$500K/
large crater

$500K/large

crater

[
A

Very safe

Very dangerous

n

Very simple

Complicated
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b. Evaluation Process

The 12 concepts were independently evaluated using the criteria
and the point spread in Table 5 by each of six technical specialists at the
contractor facility who participated in the program. The quantitative results
of that evalution process are provided in Table 6. The score represents the
arithmetic mean of the scores for each concept.

C. Evaluation In Summary

It is apparent from the review of the quantitative data in
Table 6 that Concept 2 using wet sand was a singular first choice with
the project team followed by three equally ranked second choices.

3. Spall (Scab) Repair

Strafing raids have often accompanied bombing missions. As a result
of the strafing, hundreds and sometimes thousands of very small craters or
spall areas have to be repaired before a runway is operational. Most of
the techniques discussed in Section II, paragraph C.l, are not applicable
for the repair of the spall area which may be only 3 to 6 inches deep and
1 foot in diameter. Therefore, it is suggested that the Air Force consider
building a spall repair vehicle designed specifically to repair very small
craters. Figure 35 illustrates the basic components required.

There should be two rotating debris removal brushes located on the
front of the vehicle. The lead brush should have long, flexible bristles
capable of removing debris from the bottom of the spalls. The second
brush should have stiff bristles capable of removing the rock and debris
from the area adjacent to the spall.

The truck should be capable of carrying about 5000 1b of repair
materials. These materials should be a two-component mix which is easily
blended, is fluid and molds easily prior to its gel state, cures rapidly,
and develops an excellent bond with old concrete or asphalt. There are
several inorganic and organic cements that have these characteristics.

In operation, the vehicle would travel over the spall zone clearing
the loose debris. The operator would automatically transfer the base
materials, in the proper ratios, to the blender. The mix would be discharged
from the blender through a line to the front of the screed bar. The fluid
mix would fill the spall, and the screed bar would smooth the surface of

the repair. The operator should have control of the rate of mix and discharge

of the blended materials since the pot life of the proposed repair material
should be 15 minutes or less. Therefore, only enough material to fill a
few spalls should be in front of the screed bar at any given time.

4. Alternate Strip Repair

a. Introduction

An alternative to immediately repairing the main runway would
be to use an alternate strip to launch and recover aircraft. The alternate
strip could be constructed before the attack and be located a reasonable
distance away from the main runway so that it would not be accidentally
damaged in the raid on the main runway. In this way, the alternate strip
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? TABLE 6. MAIN RUNWAY BOMB DAMAGE REPATR CONCEPT EVALUATION )
i
a ‘
5 | (a) :
i RANK . SCORE CONCEPT R
P NUMBER DESCRIPTION
1 31 2 Wet sand fill !
l
2 27 la Cement slurry + inorganic fill
4a Fiberglass mat over cement
4b Fiberglass mat over sand
1
3 25 6a Expanded organic fill + inorganic binder i
4 24 3a Cereal bowl (inorganic) ’
5 23 5a Fill + fabric membrane + inorganic cap ‘
6¢c Expanded inorganic fill + inorganic
binder
7a Liquid filled bags + inorganic binder
\ and cap
8a | Sand bags + inorganic binder and cap
I
6 22 ‘ 10a i Debris + fill + aluminum deck
| 10b i Debris + fill + steel or fiberglass deck
7 21 ; 11 : Ice + wet sand
i |
8 20 ; 6d : Expanded inorganic fill + organic binder
9 19 ; 8b j Sand bags + organic binder and cap
9 ! Foam in place + inorganic cap ]
10 18 6b Expanded organic fill + organic binder |
7b Liquid filled bags + organic binder and
cap L
!
11 15 1b Polymer cement slurry + fill
3b Cereal bowl (organic) l’
5b Fill + fabric membrane + organic cap ' [
12 14 12 Explosive f£ill \ '

NOTE: (a) Maximum possible score = 36
Source: Southwest Research Institute

88




w

1dedouo) iteday [Teds peiunop-3onil °cf 2andty

XIW a1n4
STvdS HILvd

89

S3HSNYY

L WAOWIY SIY¥g3q ANVL TYI¥ILW 111 I\

4vd Y303IIS

Jo—~

i SR AR il Y 51 gt

IAETY TRV A - i a e ’ .




o e 8T e L i O i e

ok SR ol S A e

would have to be a secondary target for the enemy and thus dilute the effec-
tiveness of the attack on the main runway.

Another alternative would be to rapidly construct an alternate
strip that could be used a short time after the raid is over. Both of these
procedures were considered during this phase of the project.

There are a number of considerations that must be taken into
account when selecting a location for an alternate strip at an existing air
base. These include the following:

° The strip should not contain primary or secondary aim
points of existing potential targets.

® The strip should be at least 500 feet away from the main
runway or another primary aim point.

° The strip should be directed into the prevailing winds.

° The strip should be located within the airfield boundary
for security and logistic reasons.

° The strip should, however, be located away from the
airfield complex.

If the alternate strip is going to be constructed prior to the
attack, some additional construction considerations should also be taken into
account. These are the following:

° The location of the strip will probably be known to the
enemy; therefore, it will be targeted and hit during
the raid. For this reason the alternate strip should be
constructed so that it can be easily repaired (i.e., if
no cap is put on the alternate strip, it will be easier
to repair because no upheaval will have to be removed).

() The strip should be designed for a short, finite operational
life.
) The strip should be designed for prevailing climatic

conditions (i.e., aggregate and sand instead of aggregate
and clay for European climates).

Figure 36 illustrates a typical layout for an air base with the
addition of an unpaved alternate runway that parallels the main runway and two
potential sites where 5000 feet long rapidly constructed runways could be built.
All three alternate strips could be reached by the aircraft using existing
taxiways. As indicated in Figure 36, the area adjacent to the main runway
and taxi strips could be stabilized or covered with an aggregate base to
accelerate rapid repair of potential alternate strips after an attack.

b. Alternate Runway Rapid Construction Technique

One approach to preparing an alternate strip would be to
actually construct a temporary runway strip to launch and recover aircraft
while more permanent repairs are being made to the main runway.
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This could be done by using a system similar to the one illus-
trated in Figure 37. 1In this system a set of bulldozers would clear a path
at least 50 feet wide and 5000 feet long. The tow vehicles would be
positioned behind the bulldozers. Spacer bars would be attached to the
two lead vehicles to maintain the distance between the trucks. Then a
50 feet wide by 5000 feet long roll of 1/8-inch-thick fiberglass mat would
be connected to the rear of the lead vehicles. Two polymer spray bars would
then be connected to the back of the tow vehicle and positioned ahead of and
behind the roll of fiberglass mat. The spray bar would then be connected
to the mixing pump and polymer storage tanks located on the tow vehicle.

Next the second set of tow vehicles would be positioned behind
and attached to the lead vehicle. Again, a fiberglass mat roll would be ;,}
attached to the truck and the spray bar connected to the polymer mixing unit.
The spacing between the trucks would be maintained using spacer bars.

A set of tow vehicles is required for each ply of fiberglass/
polymer. As many plys as necessary could be applied with a single pass of the
system. Sand could be applied to the surface of the last ply to obtain the
proper coefficient of friction. Each ply would be between 3/16 and 1/4 inch
thick. With a good stable sub-base, 3 to 5 plys should be sufficient to
support aircraft loads for at least several hundred passes.

MATERIAL REQUIRED

. Fiberglass mats (woven roving)
° Polymer (polyester resin and catalyst or initiator)

Amount of Material Required

3 o 250,000 f£t2 of fiberglass mat/ply
; o 20,000 gallons of polymer/ply
Cost
[ High

Advantages

) Rapid installation on alternate strip
] Could be constructed in undamaged area after raid
) Easily repaired A
Disadvantages
° Very expensive .
. Short shelf life polymers requiring frequent resupply
) Ultimate support depends on site preparation prior to
attack
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Major Equipment Required

L] Tow Vehicle System

Additional Research and Development Required

] Tandom tow vehicle system; probability of success-high

) Ability to handle large rolls of fiberglass in field;
probability of succes:z - moderate

) Design of rapid mixing and spray system; probability of
success - moderate

[ Evaluation «f system to support aircraft loads; probability
of success - moderate

c. Protection of Altermate Strip

If an alternate strip is constructed before the attack, it
may be possible to protect it from damage. In order to accomplish this,
the protection technique must counter one or more elements in the function
train of events. These include:

e Target Acquisition - prevent target acquisition by
camouflaging the alternate strip

o Impact - avoid direct contact of the alternate strip
surface

) Fuze Function - defeat the fuze in some manner

° Penetration - by a hardened surface

) Explosive Initiation - detonate the bomb above the

surface of the strip

1. Alternate strip covers

Several systems were considered that would cover an
alternate strip and initiate weapons before they impacted the strip. Shown in
Figures 38, 39, and 40 are a lightweight arch, deck, and net systems. In all
cases the aircraft would have to be launched and landed under these covers,
which raises major objections by the users of the system. In addition, any
damage done to either the arch or the deck systems as a result of the air raid
would have to be cleared before the strip could be used. The net would be
easiest to repair and use; however, it may still have a low user acceptance
rating.

MATERIAL REQUIRED

o Lightweight arch, or
. Lightweight deck, or
. Lightweight net
94
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Amount of Material Required

° At least 350,000 ft2 of cover material plus support system
Cost
° High

Advantages

o Will prevent significant damage to alternate strip

Disadvantages

. Will be difficult to launch and recover aircraft under
cover

® May have low user acceptance

) Expensive to build

) Damage to structure will have to be removed before strip

would be functional

Additional Research and Development Required

) Ability of system to defeat weapon systems; probability of
success - moderate

® Ability to launch and recover aircraft under cover;
probability of success - moderate

2. Water reservoir alternate strip

Another system that was considered as a protected alternate
strip system involved the use of a water reservoir adjacent to the main runway.
Such a system is illustrated in Figure 41. The bottom of the reservoir could
be used as an alternate runway after the water was drained. The water could
be drained rapidly through a specially designed set of large lines.

The reservoir would be deep enough so that delayed
weapons could explode before they contacted the bottom and thus minimize the
damage done to the alternate strip surface. The duds, mines, and long term
delay weapons that would come to rest on the bottom of the reservoir might
be swept out of the reservoir when the drainage gates are opened. The rate
of drainage should be such that the reservoir would be emptied within 20
minutes of opening the valves.

MATERIAL REQUIRED

[} Concrete-lined water reservoir

Amount of Material Required

. 6 x 106 gallons df water
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Cost
° High

Advantages

° Will protect altermate strip from damage

. Could be used for storm drainage during peace time
Disadvantages

) Water discharge may cause flooding downstream

o High cost installation

Additional Research and Development Required

[ Ability of water reservoir to defeat weapon system;
probability of success - moderate

) Ability to drain reservoir and make system operational
within 1 hour; probability of success - high

3. Massive cart system

Another approach to protecting an alternate runway would
be to cover it with a massive amount of soil or aggregate that could bSe
removed rapidly. A system of this nature is illustrated in Figure 42. The
soil or aggregate would be placed on large mobile carts that could be moved
after the attack. The depth of material on the cart would be sufficient to
absorb the explosive force of a direct hit and still allow the carts to be
moved.

Each cart would have side walls so that the aggregate
or soil would not spill during the moving operation and thus interfere with
the movement of the adjacent carts. In the event that the adjacent walls
of two carts are damaged during the attack, the two carts could be moved
together.

MATERTIALS REQUIRED

] Large mobile carts
) Soil or aggregate

Amount of Material Required

] 500 mobile carts
] 140,000 yd3 of soil or aggregate
Cost

L] High
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Advantages
) High probability of protecting alternate strip
Disadvantages ‘
° Large masses to be moved in short time )
? ® Movement of damaged carts may be a problem
; Additional Research and Development Required 1
? ® Ability to move large carts; probability of success - high i
5 ° Effectiveness of massive carts in protecting alternate

strip; probability of success - moderate

d. Unprotected Strip

An unprotected alternate runway, constructed parallel to the
main runway and prior to the attack would probably receive some damage during
the action. 1If the alternate runway is properly designed, it may be easier
to repair than the main runway. It is important that the designers of the
alternate runway take into consideration the fact that it is, in reality,
an emergency runway that should have a finite short useful life. Therefore,
it should be designed to support the critical aircraft for a limited number
of takeoffs and landings.

It is recommended that well graded sand and aggregate be used
as a sub-base. The basis for this recommendation is that the sand and small
aggregate will be self-compacting when wet with water. 1In addition, the
aggregate can be successfully used as the runway surface for the alternate
strip. Presently, aggregate runways are being used for commercial jet
aircraft (B727 and B737) in Alaska. On some aircraft small fenders or rock
deflectors may have to be added in order to avoid FOD to the aircraft.
If it is decided that a cap has to be placed on the alternate strip, it should
be as thin as possible (< 2 inches thick) to minimize the amount of upheaval.

The repair materials (sand and aggregate) should be stored
adjacent to the alternate runway so that the amount of time required to
haul the materials to the repair site is minimized. The amount of material
that will have to be added to the repair should be very small, since all of
the debris that is blown out of the crater should be available for backfill.

As indicated earlier in the report, the size of the equipment
used to repair the damage has an inverse relationship to the amount of time
required to repair a crater and a direct relationship to the cost of the
equipment. Therefore, a reasonable trade-off between size, response time, and
cost has to be made when selecting equipment for any RRR operation. Two
time event charts for the repair of ten 25-1b bomb craters and one 750-1b bomb
crater are shown in Figures 43 and 44, respectively. For the total repair,
three sets of the equipment mix indicated in the charts would be required.

MATERIAL REQUIRED

] Well graded sand and aggregate
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Amount Required to Fill a Volume of 150 Yd3

® 100 tons (without rigid cap)

Cost

¢ Low (if initial cost of alternate strip is not included)

Advantages

) Easily repaired

. Can be repaired in approximately 60 minutes

] The alternate strip would dilute attack on main runway
Disadvantages

[ Aggregate landing surface may not be received well by

flight crews

. May require some slight modification to landing gear to
avoid FOD

Additional Research and Development Required

) Compare effects of bomb damage on paved and unpaved
strips; probability of success - high

. Test ability to launch and recover Air Force
planes from unpaved strip; probability of success -
high
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SECTION III

CONCLUSIONS AND RECOMMENDATIONS

The work conducted during this project was predominantly exploratory in
nature, the principal result of which is repair scenarios and descriptions of
repair concepts described in uniform styling for comparative analysis. The
evaluation of the concepts was directed at narrowing and focusing the scope
of the subsequent planned work.

The conclusions and recommendations which can be made from this
exploratory work are limited to generalizations about the basic factors
involved in repair of runways during combat conditions. The basic factors
considered in this study are damage assessment, equipment, materials, and
repair processes.

The problem of explosive ordnance disposal has been treated as a
related yet separate problem. The results of the EOD study undertaken as
part of this program were submitted to the sponsor and will not be incorporated
in a published report. The conclusions of this brief study indicate that a
significant delay in the start of RRR operations could be encountered
if mines and/or delay weapons are delivered to the airfield by the enemy.

A. Conclusions

1. Post-Attack Damage Assessment

The safest and most expeditious method of making the ini‘tial post-
attack assessment of bomb damage is from an aircraft, preferably a helicopter.
The results of this study and others indicate that the choice for the location
of the repair operation is an extremely critical decision. The airborne
location provides the best visual vantage point; however, this perspective
must be supplemented with accurate bomb damage positioning techniques to
chose the single best (least effort) repair strategy.

2. Equipment

Larger equipment will be required by the repair crews to significantly
reduce the repair time. Loaders, trucks, and dozers are commercially
available in sizes considerably larger than present base level inventory items.
Current repair practices are constrained by equipment capacity; additional
equipment units are not a viable option since work locations (work space) are
very limited. Extra large units (such as those used with strip mining) are
not suggested since they would find no application in routine base operations
and minimal utilization.

3. Materials

There are several inorganic materials and several organic materials
which have quick-setting characteristics which produce high strength repairs.
All of the materials identified with these characteristics, however,
have offsetting undesirable characteristics such as short shelf life, complex
mixing and handling, and/or high cost. At this time there is no cap material
which is clearly a first choice.

e e g gt L 3
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4. Material Handling

The best location for storage of materials which are used in high
volume is adjacent to the runway, below grade in containers which provide
protection from moisture. This approach reduces the requirement for material
transport, equipment and personnel.

Any material which is quick-setting will require job site mixing,
pumping, and surge storage. It is impractical to prepare materials at a
remote location which have a pot life less than several hours since any
delay at the job site would jeopardize the material transport vehicle.

5. Repair Process

Only materials and processes which can achieve full bearing strength
without compaction should be considered because the time required to achieve
desired bearing strength by means of compaction is significantly greater than
the one-hour repair time objective.

Full period radio communication between the BDR officer and each BDR
crew chief is required to achieve full utilization of personnel and equipment

and to minimize interference between adjunct repair operations.

6. Alternate Runway

An alternate runway offers several strategic and operational advantages.
An alternate runway constructed of stabilized base material would double
the targets or halve the probability of runway damage. An alternate runway
doubles the optimum repair locations and provides a work location for BDR
crews after the initial repair is made to the least damaged recovery runway.

7. Overall Assessment

The probability of completing the repair of a bomb damaged runway within
one hour with state-of-the-art materials and equipment is very low. However,
reduction of the current 4-hour repair time by half to a 1-1/2- to 2-hour
operation is feasible.

Signifcant reduction in repair time is possible using larger equipment,

quick-setting material, and larger material handling equipment; however,
these changes will require additional personnel capabilities and training.

B. Recommendations

The evaluation of the bomb damage repair concepts provided in this
exploratory study were based upon criteria selected and used by analysts,
engineers, and materials specialists. It is recommended that the results of
this evaluation and the discussion conducted during the conference at Tyndall ]
AFB, Florida, on 1 and 2 June 1978 be considered along with projected
operational requirements, anticipated budgeting constraints, and manpower
availability during the 1980's in the selection of three main runway repair
concepts and one alternate runway repair procedure for detailed analysis
during a subsequent evaluation phase of this program.
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APPENDIX A

RUNWAY DAMAGE ASSESSMENT PROCEDURES

RUNWAY DAMAGE ASSESSMENT HELICOPTER - LAUNCHED FOLLOWING
(RDA) PROCEDURE NO. 1 ATTACK
Procedure

1. Assemble helicopter, team leader, crew, and equipment at

hardened site.

2. Launch survey following attack.
3. ' Survey primary and secondary runways for:
a. large bomb craters (750 1b)
b. small bomb craters (25 1b)
c. spalls (scabs)
d. unexploded and delayed weapons
e. mined areas.

Note: Survey should be accomplished in four passes (2 each
runway), altitude 75 to 150 feet, speed approximately 50 miles
per hour. Total time required approximately 10 minutes.

4. Fvaluate data recorded on survey map and select emergency
runway location.

5. Mark emergency runway centerline and boundaries.

s

6. Mark taxiways and accesses to emergency runway.
Advantages

Fast < 30 minutes.

Considers all factors - damage, mines, EOD, access.

Uses existing equipment.

Disadvantages

Helicopter subject to attack damage.

Requires well trained crew - observers, pilot, team leader.
Emergency runway selection largely subjective.

Expensive if the total cost of helicopter and its maintenance assigned
to RRR operation.
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RUNWAY DAMAGE ASSESSMENT HELICOPTER LAUNCHED BEFORE
(RDA) PROCEDURE NO. 2 ATTACK
Procedure

1. Assemble helicopter, survey team, and equipment at earliest

warning of pending attack.

2. Launch helicopter - proceed to location out of principal flight
path of attacking aircraft where attack can be observed.

3. Observe attack, noting:
? a. bombing patterns
b. types of ordnance

c. mine/delayed bomb usage

4. Following attack, conduct survey of primary/secondary runways,
noting:

a. large bomb craters (750 1b)

b. small bomb craters (25 1b)
c. spalls (scabs) -
d. unexploded/delayed bomb locations
e. mined areas.
*; 5. Evaluate data and select location of emergency runway. I
6. Mark centerline and boundaries.
7. Mark taxiways and other accesses tp emergency runway.

} Advantages

Fast < 30 minutes.

Removes helicopter and crew from attack area at earliest possible
time.

Considers all factors - damage, mines, EOD, access.
Uses existing equipment.

Disadvantages

Requires well trained crew - observers, pilot, leader.

Selection process largely subjective.
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Hampered by darkness, adverse weather.

Expensive if the total cost of helicopter and its maintenance assigned
to RRR operation.
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RUNWAY DAMAGE ASSESSMENT
(RDA) PROCEDURE NO. 3

GROUND SURVEY - JEEPS (1-6)WITH
COMMUNICATION TO BASE COMMAND

|

N TS

CENTER

Procedure

1. At time of alert, assemble jeeps and crews at selected
hardened sites.

2. Upon "all clear" survey crews leave shelters and conduct survey
per diagram above. All data on location of damage, types of
ordnance used, mined crews, EOD, etc., is radioed directly to
command center where it is plotted and analyzed by command
personnel. Each team to complete survey in approximately 10
minutes (average speed approximately 6 mph).

3. Command personnel evaluate data and select site of emergency
runway. Radio coordinates of emergency runway centerline and
boundaries to nearest survey crews.

4. Survey crews dispatch and mark emergency runway.

5. Mark taxiways and other accesses to emergency runway.

Advantages
Responsive - < 30 minutes.
Inexpensive - uses available equipment.

Survey crews need only minimal training.

Provides for command group decision on emergency runway location.
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Disadvantages

Subjects survey crews to dangers of mines and delayed bombs.

Runway damage may preclude completion of survey by one or more teams.
Requires construction of hardened sites for crews.

Operations affected by weather, nighttime operations.
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RUNWAY DAMAGE ASSESSMENT
(RDA) PROCEDURE NO. {4

GROUND SURVEY - SINGLE JEEP
WITH DECISION MAKER

e o}

Procedure
1. Single jeep with driver, observer and leader (decision maker)
dispatched immediately upon "all clear".
2. Conduct survey of primary and secondary runway, noting:
a. location and extent of bomb damage |
b. location and extent of strafing damage
<. location and extent of mine and delayed bomb deployment.
3. Evaluate and determine location of emergency runway.
4. Mark runway and inform EOD, RRR and other teams of location.
Advantages

Extremely inexpensive.

Disadvantages

Extremely slow - requires minimum in excess of one hour.

Subjects survey team to dangers of mines and delayed ordnance.
Difficult to develop overall picture of type and extent of damage.
Places total responsibility and decision on survey team leader.

High probability of being unable to complete survey because of
damage and/or mines.

Probably least efficient method available.




RUNWAY DAMAGE ASSESSMENT TELEVISION - HELICOPTER BASED
(RDA) PROCEDURE NO. 5

Procedure

1. Television-equipped helicopter launched before or immediately
after attack.

2. Helicopter flys predetermined course and speed over primary
and secondary runways. Video data is radioed to command post.

3. Incoming video data displayed on monitor and also subjected to
computer analysis and display on appropriate plotting board.

4. Command personnel evaluate data and select emergency runway
location - selection could be computer assisted.

5. Emergency runway coordinates radioed to RDA helicopter for

marking.
Advantages
Fast - < 30 minutes.
Provides extensive, accurate data.
Allows for command group selection of emergency runway locatiecn.

With appropriate lights and lenses, can be used in extreme lighting
and weather conditions.

Disadvantages

Very expensive - requires extensive special equipment and development.
Overflight must be conducted in precise manner.
Scaling of crater size and pinpointing the exact location of the

crater may be difficult unless special provision, such as a grid
system, are added to the runway prior to the attack.

115




S

RUNWAY DAMAGE ASSESSMENT

. TELEVISION - HARD-MOUNTED AT f
(RDA) PROCEDURE NO. § l

SELECTED LOCATIONS | {

Procedure

1. Locate, design and install a television surveillance system

which will allow complete coverage of both primary and
secondary runways. Cameras must be placed to provide suffi-~ :
cient detail to allow remote determination of extent and

types of damage. Data collection and analyses capability !
1 should be included.

j\ T TN\ ~7T I

\ \ /// Primary Runway \ \ //// l
N N4 AN [

_—— /L____(}______S\ | “p———

Secondary RunwaY/
I 3 \ p)

=X _ X =

2. System is operated during the following attack to provide
visual and digital information for analysis and selection of
emergency runway site.

Advantages

Provides data for runway location selection in minimum time.

System could also fulfill other functions such as security, repair
supervision, operations evaluation, etc.

Disadvantages

Very expensive.
Camera locations susceptible to attack.
lMay require artificial lighting under some circumstances. t

Scaling of crater size and pinpointing the exact location of the crater
may be difficult unless special provision, such as a grid system, are
added to the runway prior to the attack.




RUNWAY DAMAGE ASSESSMENT
(RDA) PROCEDURE NO. /

PHOTOGRAPHY - AERIAL PHOTOGRAPHY]

Procedure

1.

2.

Advantages

Helicopter equipped with equipment and crew to take aerial
photographs of attack area.

Crew launched upon completion of attack - proceeds to conduct
overflights of runway area, using accepted aerial photographic
techniques to film damage. Proper procedure could result in
stereoscopic quality pictures.

Film is returned to command post for processing and evaluation.

Data is analyzed and emergency runway location selected.
Helicopter launched to place centerline and boundary markers.

Provides accurate data.

Disadvantages

Very slow — processing alone requires approximately two hours.

{
]
!




RUNWAY DAMAGE ASSESSMENT

ELECTRONIC - PREINSTALLED
(RDA) PROCEDURE NO. §

GRID SYSTEM

Procedure

1. An electronic sensing grid system would be designed and

installed in each runway. This system would consist of
conductive or resistive elements permanently installed in the
concrete or subsurface of the runways and connected to appro-
priate display circuitry to allow command personnel to
determine areas of damage during and after attack.

To Command Center

tL

H — Primary Runway
Continued
T {;;To Command Center
— Secondary Runway ¢
Continued

M

Advantages

Provides rapid data on damaged areas.
Minimal risk to personnel.

Disadvantages

Expensive - requires both development of system and installation of
grid in existing runways.

}
Provides no information on presence of mined areas.
Provides little information of extent of damage other than size and i
location of craters.
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RUNWAY DAMAGE ASSESSMENT ELECTRONIC - DIRECT CODED COMPUTER
(RDA) PROCEDURE NO. § SYSTEM WITH INPUT FROM HELICOPTER
BASED OBSERVER

Procedure

1. Computer system developed which would receive data from
remote terminal (helicopter), evaluate data, and provide 3
display and information upon which to base selection of emer-
gency runway.

% . . . |
2. Following attack, helicopter would perform overflight of runway
area. Observer would provide direct data input to system on
. locations and extent of runway damage, mined areas, and other
f pertinent information.
3. Based upon data received, computer would provide information
and displays.
Advantages ]

Provides information to command center for evaluation and selection
of emergency runway.

Provides rapid accurate data.

Disadvantages

Requires highly trained observer capable of providing fast, accurate
1 direct data input.

119




RUNWAY DAMAGE ASSESSMENT TELEVISION - REMOTE PILOTED
(RDA) PROCEDURE NO. 10 VEHICLE BASED
Procedure

1. Television equipped Remote Piloted Vehicle (RPV) launched
before or during attack.

2. RPV flys predetermined co:rse and speed over runway area.
Video data is traunsmitted to command post. Location beacons
(visual, electronic, or other type) at selected points will
provide data for orientation of data.

3. Incoming video data displayed op monitor and also subjected
to computer analysis and display on appropriate plotting
board.

4. Command personnel evaluate information and select emergency
runway - selection could be computer assisted.

5. Emergency runway coordinates provided to RPV operator - RPV

Advantages

equipped with markers could be used, or a helicopter could be
launched for marking purposes.

Note: This concept is similar to RDA Procedure No. 5., except
for television platform.

Fast < 30 minutes for complete survey and marking.

Provides extensive, accurate data.

Allows command group selection of emergency runway location.

Allows all weather operation, with appropriate lenses and lighting.

Minimizes exposure of personnel to danger during and immediately
following attack.

Back-up vehicles can be easily provided.

Frees helicopters and other personnel vehicles for other services.

Disadvantages

Expensive -~ requires development of RPV - television system, computer
system.

Requires highly trained RPV operator.

A Mok g
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RUNWAY DAMAGE ASSESSMENT TELEVISION - BALLOON BASES
(RDA) PROCEDURE No. ]]

. Procedure

Function and operation of this concept is identical with RDA Procedure
No. 10, except for television delivery system.

One or more balloons, equipped with television cameras and transmitters
would be permanently stored in hardened sites between primary and
secondary runways. Upon ALL CLEAR, balloons would be launched,
allowing television overview of entire runway area. Balloons would

be tethered to allow viewing from preselected height.

Advantages

; Fast < 30 minutes for complete survey and marking.
Provides extensive, accurate data.
Allows command group selection of emergency runway location.

Allows limited adverse weather operation, with appropriate lenses and
lighting.

Minimizes exposure of personnel to danger during and immediately
following attack.

Back-up vehicles can be easily provided.

Frees helicopters and other personnel vehicles for other services.

Disadvantages

Expensive - requires development of remote controlled television data
acquisition system and computer analysis interface.

Requires- highly trained data analysis and computer operator.

High winds would limit usefulness of system.
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RUNWAY DAMAGE ASSESSMENT RUNWAY GRID SYSTEM - ULTRAVIOLET
(RDA) PROCEDURE NO. ]2 MARKINGS (UV) 1

Procedure

This procedure could be used with the aid of a helicopter or be
incorporated into any RDA procedure requiring overflight of runway
area to determine damage, and would provide a means of accurately
locating craters, delayed ordnance and mines.

All runway areas would be marked with an identifying grid system,
using ultraviolet sensitive materials. This marking would not interfere
with normal operations, but could be used to determine precise loca-

tions during RDA overflights with the use of appropriate ultraviolet
viewing equipment.

Advantages

Provides an inexpensive means of marking runways which would not
affect normal operations.

Disadvantages

Requires ultraviolet viewing equipment.

May not be effective due to debris over much of airfield.
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RUNWAY DAMAGE ASSESSMENT GROUND SURVEY -~ ARMORED VEHICLE
(RDA) PROCEDURE NO. lj WITH COMMUNICATION TO BASE
COMMAND CENTER

WA T SO

Procedure

1. At time of alert, assemble armored vehicles and crews at
selected hardened sites.

i . S i

N7
N “ PRIMARY RUNWAY
- \a

o

- 2. Upon ALL CLEAR survey crews leave shelters and conduct survey
per diagram above. All data on location of damage, types of
‘ ordnance used, mined crews, EOD, etc., is radioced directly to
4 command center where it is plotted and analyzed by command
personnel. Each team to complete survey in approximately 10
] minutes (average speed approximately 6 mph).

F 3. Command personnel evaluate data and select site of emergency
3 runway. Radio coordinates of emergency runway centerline and
boundaries to nearest survey crews.

4. Survey crews dispatch and mark emergency runway.
5. Mark taxiways and other accesses to emergency runway.
Advantages

Responsive - < 30 minutes.

Uses available equipment.
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Survey crew exposed to minimal risk and danger from mine and
delayed bombs. ]

Survey crews need only minimal training.
Provides for command group decision on emergency runway location.

Disadvantages 1

Runway damage may preclude completion of survey by one or more teams.
Requires construction of hardened sites for crews.

Operations affected by weather, nighttime operations. 1
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APPENDIX B

SOIL COMPACTION AND COMPACTORS

Compaction of soils is a complex process in which several soil proper-
ties as well as compactor characteristics interact. General rules have been
developed through years of experience in construction and through a need
recently to increase the subbase and base strength of runways to accommodate
higher aircraft wheel loads. General guidelines are adequate when there is
no need for an accurate prediction of the number of compactor coverages
required to effect a given level of soil compaction.

As a part of this program, it was necessary that an estimate be made
of the time required to compact soil to a certain strength. A review of the
literature indicated that little recent work has been done on compaction and
on the modeling of the compaction process. Freitag (Reference 1) conducted
an analysis of the trafficability of vehicles over soft soils using similitude
modeling to predict the complex vehicle-soil interaction. Although the soil
compaction criteria are different from those of trafficability, similitude
modeling could also be applied to compaction. Waterways Experiment Station
(WES) has conducted many compaction tests with several soil and compactor
types. Literature on some of these tests was obtained (References 2 through
10), and the raw data were used to structure a compaction model.

There are two generally accepted measures of compactive strength: the
shear strength of the soil and its density. The shear strength is indicated
by the California Bearing Ratio (CBK) which is determined by cowmparing the
bearing value obtained from an arbitrary penetration-type shear test with a
standard bearing value obtained from an arbitrary penetration-type shear test
with a standard bearing value obtained on crushed rock. The compaction model,
then, was structured to predict the CBR and the density of the soil after
compaction. Table B-1 is a compilation of the compaction data used to
generate the CBR models. The left-hand portion of the table indicates the
WES report reference from which the data was extracted and the experimental
data. The asterisk indicates that the tabular value given was assumed. In
many instences there was insufficient information available in the reports
to allow a value to be estimated. Those data points have not been included
in the table.

The information on the right-hand portion of the table are the calculated
values. It was assumed that the CBR model would be of the form:

w—(/%f— = ReWp N Uprwothy R (B-1)
where
W = Compactor Weight, Lb
b = Width of Compactor Drum, Ft
R = Radius of Compactor Drum, Ft
CBR = California Bearing Ratio, %
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K = Constant

WF = Weight Factor
NF = Coverage Factor
UF = Speed Factor One is used depending
on the type of compactor.
wp = Frequency Factor
hF = Lift Factor
RF = Bearing Factor
“F = Moisture Factor

The problem was to establish a relationship which will consider each
of the facters. This was accomplished by postulating a grouping of parameters
which were likely to characterize each factor, postulating a relationship
for each factor, and testing this relationship against the data available.
It became evident that a relationship for a particular factor could be
estimated, but this relationship was generally soil and/or compactor peculiar
to some extent. The accuracy with which the CBR relation was modeled is shown
by the extreme right-hand columns of Table B~1l, which compare predicted to
experimental values of CBR/W/bR. As the models were developed, it became
evident that, if complete experimental data exists, the CBR could be modeled
very accurately for a given set of experiments. This accuracy fell off,
however, across a series of experiments reported in different documents.
Part of this loss of accuracy is due t3; the error in measurement, and part is
due to the inherent inaccuracy of the model in its current state of develop-
ment. The ability to fine tune the model, however, was useful in the charac-
terization of the 1lift factor, which would otherwise have presented a strong
source of inaccuracy.

Figure B-1l shows the correclation of predicted to experimental data for
the compaction of clayey sand using sheepsfoot, tractor, or rubber-tired rollers.
For perfect prediction, the points should fall on the line exactly. For these
conditions, then, the CBR model is of the form:

CBR

W/bR

poho
= 51.4128[('%“) (.0037 PI) (B-2)

[N] Rg — e [Sin(7.828uo)]

831 .226 93,207 -2.365... .185
+ .11) ——] e s

3

where Initial Density of Soil, Lb/Ft

©
]

Initial Lift Height, Ft

=0
(]

o
-
(]

Plasticity Index of Soil

2
[}

Number of Coverages

[ =1
]

Vehicle Speed, Ft/Sec
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Gravitational Constant. Ft/Sec?

g

H

o Moisture of Soil, Percent of Dry Weight

Figure B-2 shows the same relation for the impact compactor for lean clay.
The CBR prediction takes the form:

CBR__ 51 4108 |(29te ) (L0037 Pr
W/bR W/bR (B-3)
.831 .228 -.410 -2.365 R .1485
+ .11)] m o [¥] [h—] [5]  (sinG.828u)1
where w = Vibrational Frequency, Radians/Second.

An examination of Figure B-2 shows a point in which the predicted value
does not compare favorably with the experimental value. This particular data
oipt represents a relatively high lift which, in turn, relates to a different
term than that given in Equations (B-1) and (B-2). It is clear, however,
th®t Equations (B-1) and (B-2) are similar except for the terms relating to
the vibrational factor, (9}1), and the bearing factor.
g

As other soils and other compactors were modeled, it became clear that
the 1lift factor was not a simple relationship. The lift factor was, therefore,
modeled as the dependent variable for a series of data points over a range of

. The result was the relationship shown in Figure B-3. It must be cau-
tioned that the relationship shown is commensurate with the current state of
the compaction model. Clearly, more analysis is required before the relation-
ship can be verified. However, the data points shown cover a wide range of |;

]

cohesive soils and compactor types. If the relationship is even approximately
accurate, it could explain some of the scatter in the experimental data. It
would be expected that lift heights from 10 to 40 rercent of the drum radius

would have to be recorded accurately to preclude the inducement of inaccuracies l;
of data trends. Unfortunately, much of the experimental data is in this region.

Figure B-4 illustrates the prediction of compaction capability in lean |
clay and clayey sand for the sheepsfoot roller, the tandem roller, and the \
tractor. In general, the prediction is not too bad considering the state
of the model. The prediction is of the form:

CBR
W/bR = 51.4128 [QJle) (.0067 PI

(B-4)
.750  .226 94" .207 .1485
+ .00596)] [N] U ] [hF] B- [Sin(7.828y )]
Rg
where h_ = Lift Factor (see Figure B-3). i

F

Equation (B~3) bears a family resemblance to Equation (B-1). The
weight factor relation has been modified to allow a more general application
of the relation, and the 1lift factor has been listed as a particular factor
which is determined from Figure B-3.
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Figure B-3.
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Figure B-5 shows the correlation between predicted and experimental
data for lean clay and the rubber~-tired roller. Note the scale shift
between Figure B-3 and Figure B-4. The scale for the rubber-tired roller
is magnified by an order of magnitude over that for the other rollers. The
distribution of the data indicates that the trend is correct, but the equation
should be adjusted somewhat to provide a better prediction.

Figure B-6 shows the correlation for crushed limestone. There is
considerably more scatter to the correlation primarily because there is
consideratly more scatter in the experimental data. The trend could be
adjusted to achieve a somewhat better fit; however, it is probable that the
CBR test begins to lose its value for a material such as crushed limestone.
The equation is of the form:

o h
CBR  _ 5y 4128 [( 0 °) (.0067 PI

W/bR W/Br (B-5)
750 .226, 5 =.207 .1485
+ .00596] [N] [ilig] (.078)[%] [Sin(24.0y )]

Equation (B-5) is similar to Equation (B-~4) except hF is replaced by a
constant and the moisture factor has been modified.

There exists considerable additional data which has not been included
in the model. Additional reports have been received since the models were
initiated. In general, however, it can be concluded that if the experiments
are reported accurately enough to allow a duplication of the experiment,
the CBR relation can be modeled.

As with the CBR model, the density model has been formulated as a group
of dimensionless factors of the form:

Pi
W/bhoR =K WF NF We UF hF RF Hp (B-6)

Equation (B-6) is similar to Equation (B-~1) except Pi = Soil density (dry)
after compaction, Lb/Ft3.

In general, the density model is more soil and compactor peculiar than
is the CBR model. This indicates that the model needs additional refinement
before a general compaction model can be presented. The predictability of the
density model, however, appears to be somewhat better than that of the CBR
model for some soil types.

Table B-2 presents the 7 terms of the model for each soil type
investigated. In addition, compactor peculiar terms are indicated. The para-
meters are those given in the last progress report. From this table it is
evident that:

) The weight factor is influential only for the lean
clay. The basic term of the weight f.ictor is also evident in
the moisture factor, which is the primary influence in the
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relationship. The weight factor, then, reflects the cohesiveness
of the soil (PI) which tends to disappear with clayey sand, sand,
and limestone.

The coverage factor varies according to soil and compactor

type. For clayey sand the coverage factor effect is very small;
however, the sample size for this particular soil type was

also small.

The vibrational frequency did not show a strong influence in the
data available. Indeed, except for lean clay, the frequency
effect is negligible -- over the frequency range investigated
(44 to 377 rad/sec). It should be noted that the vibratory is
added to the static weight of the compactor to estimate the
weight of compaction.

The speed factor shows a small influence. An inspection of the
basic data indicates that all of the compaction tests were conduc-
ted at the same speed. This factor, then, could not be adequate-
ly defined, and the speed effect is primarily a compactor radius
(R) effect.

Unlike the lift factor effect for CBR, the lift factor for
density is relatively constant. There was a very slight soil/
compactor influence; however, it was cmall enough to be ignored.

The bearing factor effect is relatively small and the exponent
is negative (the exponent is positive for the CBR).

The moisture factor effect is the primary influence in the density
model. This is primarily due to the influence of the initial
density factor (Po/W/BhoR). Although it is somewhat dangerous

to draw conclusions based on limited data, the trend of the
exponent of the second term is an increasing function with
increased soil grain size. The coefficient in front of the
moisture (uo) depends on the critical moisture of the soil
relative to the density-moisture relation. The density critical
moisture appears to differ from the CBR critical moisture.

The data base for the density model as well as the 7 terms are given
in Table B-3. The two right-hand columns compare the predicted density factor
to the experimental density factor. In general, the agreement is good,

although
better.

analysis
value of
however,

there are some test sequences for which the agreement could be

It should be noted that some data had to be assumed so that the

could be conducted. Within a given set of experiments, the exact

the assumed parameters can be compensated for by the constant (K);
when data is analyzed across a group of seemingly similar experiments,

a bias is experienced if that assumed value did indeed vary from group to

group.

The error for each experimental and predicted density factor was
calculated using the experimental value as the correct value. The average
error of the density model for each soil type and compactor type is given
in Table B-4. From this table it is seen that the model predicts the compacted
density with a reasonable degree of accuracy. Indeed, if a closely
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